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INTRODUCTION 

The United States Agency for International Development in Nepal (USAID/Nepal) awarded Winrock 

International a contract on February 14, 2013 for the Knowledge-based Integrated Sustainable 

Agriculture and Nutrition (KISAN) Project. This project is a part of the Global Presidential Initiative, 

Feed the Future (FTF), and is the flagship food security project of USAID/Nepal. The Project’s overall 

goal is to sustainably reduce poverty and hunger in Nepal by achieving inclusive growth in the agriculture 

sector, increasing the incomes of farming families, and improving nutritional status, especially of women 

and children. The project is implemented in collaboration with two primary Nepali organizations: the 

Center for Environmental and Agricultural Policy, Research, Extension and Development (CEAPRED) 

and the Development Project Service Center (DEPROSC).  

KISAN is working in twenty districts – ten districts in the Bheri and Rapti Zones of the Mid-Western 

Development Region; six districts in the Mahakali and Seti Zones in the Far-Western Development 

Region; and four districts in the Lumbini Zone in the Western Development Region. This multifaceted 

project works with the private sector to increase agricultural production and incomes. As per the 

contract (Section C.4.8.8 and F.4), Winrock must submit a quarterly progress report up to 30 days 

following each quarter. The quarterly report describes the accomplishments as compared to the targets 

and work plan. The Year Three (Y3), Quarter Four report covers the period between April 1 and June 

31, 2015.  

QUARTERLY HIGHLIGHTS 

This quarter KISAN began working very deliberately to implement a more commercial and market-

oriented strategy. The project is following a two-pronged approach to implement this strategy.  

For the project’s existing 83,127 beneficiaries the objective is to integrate them more fully into the 

market system. In broad terms this means that KISAN’s beneficiaries have the ability and wherewithal to 

access inputs and services such as training and finance, and have access to markets for their production. 

The more integrated project beneficiaries are into the market system, the more likely it is that success 

achieved working with KISAN will continue beyond the life of the project.  

A good example of KISAN’s market integration efforts is in Kanchanpur. KISAN has worked closely with 

two millers which are seeking to collect 10,000 MT of rice grain in the district. This quarter KISAN 

structured an arrangement with the millers and 12 gallawalas (traders) to facilitate the collection, 

transfer, and sale of KISAN farmer rice to the millers. 200 KISAN beneficiary groups, comprising 4,000 

farmers growing rice paddy on 2,666 hectares will sell their rice production to the two millers. 

Collection will be through 12 collection points or depots set up by the gallawallas. Seven leader farmers 

will coordinate the process, supported this first season by KISAN staff. This approach is welcomed by all 

parties.  Farmers are assured of a market for their goods and save the cost and effort of transporting 

their product. Millers are assured of a timely supply of goods, and will not have to send staff to collect 

product. The gallawalas serve as the bridge between the farmers and millers by setting up collection 
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depots and managing the collection process as well as delivery to the mills, charging 10-15% commission 

per volume of transactions.  

The Business Opportunities group is leading the second prong of KISAN’s approach. Leveraging KISAN’s 

grants program, the business opportunities group structures growth initiatives with private sector 

agriculture companies that help those companies increase volume, sales, and profit while providing a 

source of sustainable support to smallholder farmers. KISAN seeks to reach as many as 18,000 new 

beneficiaries under this approach. 

A good example of working with a private company is a grant proposal currently pending with USAID. 

KISAN has proposed an activity with Dev Bhar Rice Mill, a rice mill in the Mid-West. Under the activity, 

the miller will provide financing and training to 700 farmers for both rice and lentil production. As a 

result of the activity, farmers will have financing for inputs, will receive training that is expected to result 

in increased yields and production, and will have a guaranteed market for their goods. The activity will 

help the rice miller increase his processing capacity, improve his linkage with producing farmers thus 

assuring supply, and process increased volumes of rice and lentil. The activity is expected to lead to 

increased incomes for the farmers and increased profits for the miller. Included as part of this activity, 

the miller will receive training in finance/accounting, extension management, and logistics.  

KISAN continues to educate and train project staff to understand and implement this approach. 

Significant progress has been made, as the examples above and a number of other similar activities 

underway suggest and it is expected that continued progress will be made in coming quarters. 

KISAN provided training to 50,253 farmers this quarter through commercial agribusinesses, Market 

Planning Committees, Government of Nepal extension agents, local service providers, and KISAN staff. 

KISAN is now building the capacity of a total of 83,127 beneficiary farmers.  

Outcome 1: Improve access to quality agricultural inputs for farmers  

 KISAN trained 1,268 farmers from 59 groups in maize seed production, and facilitated contracts 

between the 32 farmer groups and eight seed companies. In total, 3,957 kg of source seed was 

planted, which is expected to yield 375 MT of certified seed. Since project inception, contracts 

have been signed between 116 groups, benefitting 2048 farmers and leading to production of 

1,031 tons of seed. 

 Seed companies participated in conducting trainings on seed production for 104 lead farmers.  

 46 irrigation systems were rehabilitated, and 149 new irrigation systems were installed using 10 

different irrigation technologies. The irrigation systems rehabilitated and installed this quarter 

benefitted 2,324 beneficiaries including 1,736 KISAN beneficiaries and 588 others near the 

schemes. To ensure sustainability, 2,662 farmers were trained through 109 events on how to set 

up, repair, and maintain irrigation systems. Since project inception, a total of 313 irrigation 

systems have been established, benefitting 5,911 beneficiaries including 4,599 KISAN and 1,312 

others near the schemes.  
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 As a result of coordination with MFIs in previous quarters, KISAN successfully facilitated nine 

KISAN groups to link with three different financial institutions for access credit. 

Outcome 2: Improve capacity of agriculture extension workers, service providers, and 

farmers 

  425 change agents, including LSPs and agrovets, have improved their technical and management 

capacity through trainings and refresher courses this quarter. Since project inception, a total of 

832 change agents have been trained.  

 Seed companies, agrovets, LSPs, and KISAN staff conducted 4,901 trainings for 50,253 farmers in 

vegetable, maize, and rice production, nursery management, marketing, plant protection, and 

post-harvest. 365 trainings were conducted by private sector actors.  

 Since project inception, 83,127 beneficiaries have received, and will continue to receive, training 

delivered by or facilitated by KISAN. 

Outcome 3: Increase adoption of improved sustainable agriculture production and post-

harvest technologies  

 Through 765 demonstrations, two exposure visits, and three field days, KISAN introduced and 

educated farmers on over 40 technologies and practices. 12 were conducted in coordination 

with CSISA and IPM-IL.  

 765 demonstration events were carried out in 716 demo plots, resulting in practical “seeing is 

believing” training for 7,144 farmers. 

 KISAN conducted a total 765 demonstration events, including water systems management. Since 

project inception, KISAN has conducted a total of 3,807 demonstration events.  

Outcome 4: Improve market efficiency 

 KISAN is working with 124 MPCs linked to an estimated 14,080 farmers. 

 KISAN provided training to 18 MPCs and wholesalers, formed two Apex Bodies, set up six price 

information boards, and conducted 22 follow-up meetings with MPCs, improving bulk sales from 

nearby farmer groups.  

 225 representatives from farmer groups, cooperatives, MPCs, LSPs, and others improved their 

market-led production planning and marketing skills through five trainings conducted by KISAN 

staff.   

Outcome 5: Increase capacity of Nepali organizations  

 The director of KISAN’s new business opportunities unit was fielded this quarter. The team has 

moved aggressively to evaluate existing concept papers, encourage high potential companies to 

develop grants proposals, as well as to ultimately structure grants that contribute to project 

results, and build the capacity of and produce results for private sector partners.  
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 To strengthen private sector service delivery and optimize market efficiencies, KISAN 

strengthened the technical and organizational capacity of 181 value chain enterprises, including 

118 agrovets, 45 cooperatives, and 18 MPCs.   

Grants  

 To date, 5 grants have been awarded and 80 grants concept papers received for which screening 

and evaluation is underway. A grant approval request for Dev Bhar Rice Mill has been sent to 

USAID. 

Baseline and FY2014 Survey  

 KISAN conducted a data collection survey for baseline and FY2014 data with 960 farmers, and 

conducted a census of 265 firms. As a result of KISAN interventions: 

 Vegetable yields increased by 23 % to 54 % by commodity;  

 Sales increased from an adjusted baseline of $ 5.2 million to $8.4 million in FY2014, 

resulting in incremental sales of $3.2 million (a 61 % increase);   

 Gross margins for KISAN’s top four target vegetables increased 9 % for cauliflower, 

31 % for cabbage, 16 % for tomatoes, and 53 % for bitter gourd;   

 The number of hectares planted in vegetables with at least one improved technology 

or management practice increased by 39 % in FY2014; and   

 Farmers’ application of improved technologies and practices increased from an 

average of four to six and a half technologies per farmer across all target crops 

(cereals and vegetables) – a 64 % increase despite the truncated fiscal year. 

 Value of agriculture and rural loans to KISAN beneficiaries increased by 44% to 

$958,179.  

 FY 2014 results were achieved in a period of a little more than six months on average during 

which beneficiaries received support from KISAN. KISAN is on track in implementing the vast 

majority of activities planned for this fiscal year and, it is believed, to meet project results targets 

– both outputs and outcomes.  
 

The table beginning on the next page (Table I) includes all activities listed in the revised Work Plan for 

the period of April-September 2015, and current status for each. 
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Table 1. Activity targets and achievements to date 

Activity Unit 
Target 

Y3 

Achieved 

Y3Q4 

Achieved 

Y3 to 

date 

Achieved 

project to 

date 

Outcome 1:  Improved access to increased quality inputs for farmers 

Activity A.1.1.1 Increase 

certified seed production 

Seed 

producers 

trained  

  1,372 1,560 3,140 

Seed 

produced 

(MT ) 

250 0 753 1,031 

Activity A.1.1.2 Seed 

companies with improved 

marketing and distribution 

to KISAN VDCs 

Seed sold 

(MT) 
300 0 372 529 

Activity A.1.2.1 Support 

farmers in establishing 

irrigation schemes 

Schemes 

implemented 
275 149 265 313 

Activity A.1.2.3 Facilitate 

rehabilitation or 

development of community 

water systems 

Systems 

rehabilitated  
120 46 83 83 

Activity A.1.2.4 Facilitate 

vendor-based loans 

Meetings/ 

workshop 

with vendors  

  1 13 33 

Number of 

loans 
  0 54 166 

Activity A.1.3.3 Strengthen 

cooperatives and link with 

KISAN farmers 

MFIs/coops 

trained 
80 45 110 158 

Exposure 

visit  
2 2 2 3 

Participants 50 49 49 69 

Activity A.1.3.4 Train 

farmers and farmer groups 

on how to access credit 

Farmer 

groups 

trained  

  0 3,279 4,935 

Activity A.1.4 Strengthen 

the value chain by 

establishing stronger 

linkages between LSPs, lead 

farmers, agrovets, seed 

traders, veterinarian 

wholesales, traders, 

wholesale markets, MIT 

dealers, cooperatives, 

GON/DADO, MFI etc.  

Workshop 

conducted  
27 0 16 25 
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Table 1. Activity targets and achievements to date 

Activity Unit 
Target 

Y3 

Achieved 

Y3Q4 

Achieved 

Y3 to 

date 

Achieved 

project to 

date 

Outcome 2:  Improved capacity of agriculture extension workers, services 

providers, and farmers  

Activity A.2.1 Continue to 

strengthen change agents 

Change 

agents 

trained 

290 425 561 832 

Activity A.2.2 Organize 

farmers into groups and 

cooperatives 

Groups 

formed 
  0 2,452 4,001 

Groups 

registered  
  13 632 1,029 

Groups 

trained 
4,000 2,432 4,001 4,001 

Activity A.2.3 Train farmers 

on improved production 

and post-harvest on rice, 

maize, lentil, and vegetables 

Framers 

trained 
82,000 50,253 83,127 83,127 

      

Outcome 3:  Improved and sustainable agriculture production and post-harvest 

technologies and practices adopted at the farm level  

Activity A.3.2 Establish 

demonstration plots 

Demonstrati

on events 
  765 3,248 3,807 

Plots 1,500 716 2,742 2,958 

Irrigation 
Schemes 

implemented 
  149 266 314 

Plastic house with drip 

irrigation for off-season 

vegetable production 

Number 

implemented 
100 78 949 977 

Vegetable crop production 

and maize, rice, and lentil 

crop/seed production 

(including dissemination of 

improved techniques from 

CSISA, HMRP/CYMMIT, 

IPM-IL)  

Demonstrati

on number 
679 477 1,515 1,655 

Preparation of bio-

pesticides (Jhol mol) 

Demonstrati

on number 
300 30 379 687 

Jab planter or push row 

seeder (Dissemination of 

improved techniques from 

CSISA, HMRP/CYMMIT, 

IPM-IL)  

Demonstrati

on number 
21 12 12 12 

Storage technology for 

cereals and legumes 

Demonstrati

on number 
360 19 127 162 
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Table 1. Activity targets and achievements to date 

Activity Unit 
Target 

Y3 

Achieved 

Y3Q4 

Achieved 

Y3 to 

date 

Achieved 

project to 

date 

Activity A.3.3 Organize 

intra district exposure visits 

Exposure 

visit 
  2 10 10 

Participants 100 18 111 111 

Exposure 

visit  
    13 21 

Participants     730 967 

Field Day    3 20 20 

Participants   91 891 891 

Activity A.3.4 Develop and 

disseminate extension 

messages 

Districts   6 20 20 

Outcome 4: Improved market efficiency  

Activity A.4. Formation of 

new MPC/CC and material 

support (weighing balance, 

tarpoulin, plastic crate, 

furniture, office support, 

stationaries etc.) 

Number 25 0 32 47 

Activity A.4.1 Strengthen 

MPCs 

Trainings  29 2 20 20 

MPCs   18 124 124 

Counseling & 

material 

support 

60 10 60 70 

Activity A.4.2 Conduct 

exposure visits 

Exposure 

visits  
  3 11 11 

Field days   0 9 16 

Activity A.4.4 Strengthen 

market linkages 

Follow up 

interaction 

meeting  

72 26 148 208 

Input Output 

workshop  
20 1 20 29 
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I. OVERVIEW OF KISAN’S APPROACH 

KISAN helps subsistence smallholder farmers graduate to commercial agriculture by improving on-farm 

production and facilitating market development. KISAN focuses on target commodities that are 

important for food security (rice, maize, and lentils), are high-value (off-season vegetables), and are 

nutrient-rich. Market opportunities vary across KISAN’s target area. In areas with access to markets, 

such as the Terai and low-lying hills, KISAN focuses on building the capacities of private sector and 

community-based service providers to improve the supply of quality inputs, credit, and other services 

such as land preparation and equipment rental. In parallel, the project facilitates market linkages to 

improve farmers’ access to service providers and buyers. Opportunities to attract buyers and to engage 

private sector service providers are fewer in more remote regions. Here, KISAN project staff work 

directly with farmers to achieve higher yields and increase household consumption of vegetables. 

Coordination and collaboration with the Government of Nepal (GON) ensures unified messages on 

recommended agricultural inputs and techniques, and helps coordinate investments in irrigation and 

collection center infrastructure. KISAN works through change agents including commercial 

agribusinesses, market planning committees, GON extension staff, local service providers, lead farmers, 

and staff to deliver trainings, capacity building, and guidance. Figure I illustrates KISAN’s role in target 

value chains. 

 

 

 

Baseline and FY2014 survey results  

KISAN conducted a survey to collect baseline and FY2014 results data for nine outcome indicators. 

KISAN’s baseline and FY2014 beneficiary universe includes 33,902 farmers and 265 firms and 

organizations in 20 districts.  
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Because 2014 was the first year KISAN began working with farmers, and because farmers began working 

with KISAN and various times during the year, the results for FY2014 reflect farm household results for 

an average of six months only. For reasons of seasonality, this meant the results included very little data 

on rice, which affected numerous indicators, including hectares. The truncated FY2014, with data for 

only six months, is difficult to compare to baseline, which is a full 12-month period. KISAN interventions 

related to improving cereal gross margins in FY2014 focused on promoting improved seeds and 

brokering maize and rice seed production contracts between seed companies and KISAN farmers to 

increase the supply of quality seed in local markets. In addition, some of the improved technologies and 

practices KISAN taught for vegetable cultivation could apply to cereal crops.  

Table 2 presents a summary of the 2014 findings. KISAN’s baseline rice yield of 3.49 MT/ha is higher 

than the national average of 2.72 MT/ha in the ADS.  In the baseline done by KISAN, the 6 terai districts 

have an average yield of 3.6 MT/ha and the 14 hill districts have an average yield of 2.8 MT/ha.  The 

Ministry of Agriculture Statistics Book for 2013/2014 states that the yield in the six KISAN terai districts 

when averaged is 3.3 MT/ha, and the yield in the 14 KISAN hill districts, when averaged, is 2.8 MT/ha. 

Please refer to the Baseline and 2014 Survey reports for further details. 

Table 2. FY2014 survey results  

No. Indicators and Targets FY14 Actual 
FY15 

Target 
LOP 

DO2 
Inclusive and Sustainable Economic 

Growth to Reduce Extreme Poverty 
      

4.5.2(13) Number of rural households benefitting  33,902 82,000 100,000 

4.5.2(14) 
Number of vulnerable households 

benefitting  
25,987 55,597 76,653 

IR 2.1 Agriculture-Based Income Increased       

4.5(16)* Gross margin per hectare of selected 

product ($) 
      

  

  Maize 573 579 590 

  Pulses (Lentil) 387 391 399 

  Rice 653 660 673 

  Bitter Gourd 4,323 4,366 4,454 

  Cabbage  2,985 3,014 3,075 

  Cauliflower 4,029 4,069 4,151 

  Cucumber 3,855 3,893 3,971 

  Tomatoes 4,590 4,636 4,729 

4.5.2(23)* 
Value of incremental sales (farm-level) 

($)  
3,176,952 9,352,782 36,846,782 

  Maize 395,204 1,055,141 2,806,463 
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Table 2. FY2014 survey results  

No. Indicators and Targets FY14 Actual 
FY15 

Target 
LOP 

  Pulses (Lentil) -19,895 246,325 1,274,189 

  Rice -63,202 191,201 2,222,720 

  Vegetables (12) 2,864,845 7,860,115 30,543,410 

Nepal 

custom 

Yield per hectare of selected product 

(MT/ha) 
      

  Maize 
                  

2.74  
2.88 

                  

3.18  

  Pulses (Lentil) 
                  

0.41  
0.63 

                  

0.70  

  Rice 
                  

3.46  
3.56 

                  

3.92  

  Bitter Gourd 
                

13.28  
13.94 

                

15.37  

  Cabbage  
                

20.09  
21.09 

                

23.25  

  Cauliflower 
                

16.12  
16.93 

                

18.67  

  Cucumber 
                

17.92  
18.82 

                

20.74  

  Tomatoes 
                

18.41  
19.33 

                

21.31  

Outcome 

1 

Farmers receive improved and 

increased agricultural inputs 
      

4.5.2(29)* Value of agricultural and rural loans ($) 958,179 1,973,732 7,321,261 

4.5.2(30) 

Number of MSMEs, including farmers, 

receiving USG assistance to access 

loans (S) 

6,748 17,822 26,293 

Outcome 

2 

Improved capacity of agriculture 

extension workers, service providers, 

and farmers 

      

4.5.2(7) 

Number of individuals who have 

received USG supported short-term 

agricultural sector productivity or food 

security training  

34,348 82,510 100,610 

4.5.2(37)* 

Number of MSMEs, including farmers, 

receiving business development 

services  

  82,611 100,637 

Outcome 

3 

Improved and sustainable agriculture 

production and post-harvest 

technologies and practices adopted at 

farm level 
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Table 2. FY2014 survey results  

No. Indicators and Targets FY14 Actual 
FY15 

Target 
LOP 

4.5.2(2)* 

Number of hectares of land under 

improved technologies or management 

practices  

7,566 61,274 192,831 

4.5.2(5)* 

Number of farmers and others who 

have applied improved technologies or 

management practices  

30,944 75,006 91,446 

IR 2.2 
Small Enterprise Opportunities 

Expanded 
      

Np 2.2-1 
Number of MSMEs established and/or 

expanded  
  611 637 

Outcome 

4 
Improved market efficiency       

4.5.2(38)* 

Value of new private sector investment 

in the agriculture sector or food chain 

leveraged 

706,831 777,514 3,280,404 

Outcome 

5 

Increased capacity of GON and local 

organizations 
      

4.5.2(11) 

Number of food security private 

enterprises (for profit) and 

organizations assisted  

1,913 4,451 4,727 

4.5.2(27) 
Number of members of producer 

organizations and CBOs assisted 
33,902 82,060 100,090 

4.5.2(42)* 

Number of private enterprises and 

organizations that applied improved 

technologies or management practices  

217 3,561 3,782 

DO3 Increased Human Capital       

IR 3.2 
A Healthier and Well-Nourished 

Population 
      

4.5.2.8(x) 

Total quantity of targeted nutrient-rich 

value chain commodities set aside for 

home consumption  

      

  Cauliflower (Mt) 1,231 2,977 10,519 

  Cabbage (Mt) 886 2,143 7,571 

  Bitter gourd (Mt) 583 1,410 4,982 

  Okra (Mt) 476 1,151 4,068 
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KISAN’s approach recognizes that farmers will pilot test KISAN’s recommendations on a very small area 

of their plot, and then increase the number of hectares planted in vegetables using improved 

technologies and practices as they gain confidence. In parallel, money earned from sales allows them to 

invest in better technologies. Since FY2014 was KISAN’s initial year of field activities and most 

participants had only one crop cycle, it is too soon to assess the validity of KISAN’s Theory of Change. 

FY2015 survey data will provide more complete evidence of farmer’s behaviors and KISAN’s 

achievements.   

II. ACTIVITIES AND OUTCOMES (APRIL – JUNE 2015) 

The KISAN Project falls under USAID’s Development Objective 2: Inclusive and Sustainable Economic 

Growth to Reduce Extreme Poverty. The goal is to reach and reduce poverty among rural and 

vulnerable households. As indicated in the 2014 survey, the Number of rural households benefiting directly 

from USG assistance in 2014 was 33,902.  To date in 2015, KISAN is working with 83,127 households, 

and has exceeded the 2015 target of 82,000. Likewise, the Number of vulnerable households benefiting 

directly from USG assistance as indicated in the 2014 survey results is 25,987. Once the FY 2015 survey 

results are available, we expect this figure to climb to 55,597.  

KISAN’s Contract SOW and Work Plan are organized according to the following five outcomes:  

IR 2.1: Agriculture-Based Income Increased 

Outcome 1:  Improved access to increased quality inputs for farmers.  

Outcome 2: Improved capacity of agriculture extension workers, service providers, and farmers. 

Outcome 3:  Improved and sustainable agriculture production and post-harvest technologies and 

practices adopted at the farm level. 

IR 2.2: Small Enterprise Opportunities Expanded  

Outcome 4: Improved market efficiency. 

Outcome 5: Increased capacity of GON and Nepali organizations.  

IR 2.1: AGRICULTURE-BASED INCOME INCREASED 

Under this IR, KISAN focuses on building the capacity of farmers and change agents to improve 

technology adoption, production/yields, and incomes of smallholder farmers in Nepal. As a result of 

these interventions, KISAN farmers achieved $3.2M in total incremental sales of target commodities 

(except seeds) in FY 2014. The total sales achieved by farmers ($8.4 million) in FY14 constitute a 61% 

increase over baseline ($5.2 million). These results came from KISAN’s first year, and a truncated year 

at that. It is expected that incremental sales will increase several fold in FY2015.  
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KISAN interventions are contributing to improved gross margins. The FY14 survey indicates that the 

maize gross margin increased by 17% and the maize yield increased by 20% (from 2.28 MT/ha to 2.74 

MT/ha). The gross margin for rice increased by 29%, whereas rice yield data shows little change (-1 %). 

KISAN started training farmers in the Midwest in September 2013 and provided assistance to a limited 

number of rice farmers in both production and post-harvest technologies, the results of which were 

captured in the FY 2014 survey results. The rice planted in FY2014 will be harvested in FY2015 and thus 

isn’t reflected in FY2014 data. The FY2014 gross margin for lentils is uncertain due to the small number 

of respondents who reported harvesting lentils by the end of September. Adverse weather destroyed a 

large share of the lentil crop in FY2014. Gross margins for cauliflower, cabbage, tomato, and bitter 

gourd increased from 9% to 54%. The gross margin for cucumbers decreased by 3%, despite 29% higher 

yields/hectare on average, which indicates that the decrease in gross margin is due a decrease in price. 

These results are favorable despite the truncated fiscal year, which does not reflect the potential for 

two vegetable crop cycles in a year and thus substantially under-reports the FY2014 gross margins.  

 

OUTCOME 1:  FARMERS RECEIVE IMPROVED AND INCREASED 

AGRICULTURAL INPUTS 

KISAN helps expand access to seeds, water, credit, and other critical inputs by strengthening the 

capacity of agrovets and other input 

suppliers and facilitating seed production 

contracts.  

Activity A.1.1 Increase the quantity 

and improve the quality of seed inputs 

for rice, maize, and lentils 

A.1.1.1. Increase certified seed 

production. The interim work plan from 

March to September 2015 targets 

production of 250 MT of maize and rice 

seed. To achieve this target KISAN is 

training farmer groups, trainings lead 

farmers, establishing linkages to access 

source seed, and facilitating contracts 

between seed growers and seed companies 

and cooperatives.  

Box 1. Mobilizing network-based approach in rice 

production 

 

KISAN has worked closely with two millers which are 

seeking to collect 10,000 MT of rice grain in Kanchanpur 

district. KISAN structured an arrangement with the millers 

and 12 gallawalas (traders) to facilitate the collection, 

transfer, and sale of KISAN farmer rice to the millers. 200 

KISAN beneficiary groups, comprising 4,000 farmers 

growing rice paddy on 2,666 hectares will sell their rice 

production to the two millers. Collection will be through 

12 collection points or depots set up by the gallawalas. 

Seven leader farmers will coordinate the process, 

supported this first season by KISAN staff. This approach is 

welcomed by all parties.  Farmers are assured of a market 

for their goods and save the cost and effort of transporting 

their product. Millers are assured of a timely supply of 

goods, and will not have to send staff to collect product. 

The gallawalas serve as the bridge between the farmers and 

millers by setting up collection depots and managing the 

collection process as well as delivery to the mills, charging 

10-15% commission per volume of transactions. 
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Seed production is a profitable business for the farmers as well as for seed companies. KISAN trained 

1,268 KISAN farmers from 59 groups in 14 districts in maize seed production this quarter. 32 maize 

seed groups KISAN worked with this quarter were then linked via contractual agreements with eight 

seed companies/cooperatives. In total, 3,957 kg of source seed was planted, which is expected to yield 

375 MT of certified seed.  KISAN trained these farmers (which included 1,004 women) on production 

technologies, site selection, isolation distance, and foundation seed, all contributing to increased certified 

quality seed production.  

This training will be followed by two additional trainings at the flowering and harvesting stages. In 

total, 3,957 kg of source/foundation seed were planted in 158 ha, from which an estimated production 

of 375 Mt of certified seed is expected. Of this, 316 MT is expected to be sold through seed companies. 

Seed production generally yield less than grain production so although seed yields of 2.37 MT/ha are 

expected, KISAN is still on track to reach the FY 2015 target of 2.88 MT/ha. Farmers generally access 

source/foundation seeds from seed companies, agrovets, cooperatives or the DADOs. While the 

DADOs typically provide source seeds for free, private sector actors usually charge farmers. Private 

companies frequently provide the seed on credit, only collecting the cost of the seed at the time of seed 

delivery. 

Moreover, KISAN trained 104 lead farmers (including 37 women) from the 59 seed groups in seed 

production through three three-day lead farmer trainings in Banke, Dang and Kanchanpur, where 

seed companies along with KISAN, SQCC and DADO staff conducted the training. During the training 

farmers were taught the technicalities of quality seed production, specific needs of seed companies, 

pricing, packaging material, delivery of seed, and location and timing among other things. The seed 

companies talked directly with farmers about the required parameters of seed quality control, 

specifically regarding technology and compliance to legal provisions of seed production. Some of these 

companies and cooperatives have committed to a more proactive role during seed production, and have 

begun providing technical support in farmer fields. Establishing linkage between farmers and seed 

companies is a very good example of KISAN strategy to promote the integration of project beneficiaries 

into market systems. The KISAN team will continue linking farmers with seed companies and encourage 

companies to visit seed plots intermittently for quality control. KISAN focuses on production of 

varieties which are released and registered by the seed board of Nepal, including Manakamana-3, 

Manakamana-1, Deuti and Rampur composite in maize. 

Table 3. Agreement with Seed Companies for maize seed production. 

Name of  Seed company/  

Cooperatives/ Agrovets  

District Contracted Quantities (Kg) 

Rukmeli Seed Company Dang 40,000 

Bijbridi  Company Chitwan 50,000 

Manaslu Seed Company Chitwan 46,187 
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Figure 1. In Lamahi, Dang, two farmer groups have been 

contracted by Beej Bridhi Company to produce 40MT of seed and 

provided 400 kg of source seed. However, the drought and late 

monsoons have decimated the majority of the crops, further 

exacerbated by water sources drying up. Farmers have requested 

seed support or the upcoming vegetable season.  

Table 3. Agreement with Seed Companies for maize seed production. 

Name of  Seed company/  

Cooperatives/ Agrovets  

District Contracted Quantities (Kg) 

DAFACOSE Cooperative Dadeldhura 75,870 

Pabitra Cooperative Surkhet 45,000 

Bheri Cooperative Surkhet 9,177 

Rupakheti Agrovet  Dailekh  50,000 

Navadurga Agri Cooperative  Gulmi  11,700 

Total    327,934 

 

 A.1.1.3 Work with CSISA to plan and host Seed Summit. KISAN continues to coordinate with 

Government of Nepal’s Ministry of Agricultural Development (MOAD), Development Partners, and 

other related stakeholders to organize a National Seed Summit. Because of the earthquake on April 25 

and its aftershocks, the team has re-scheduled the event tentatively for September 14-15. Dr. Robert 

Tripp consulted with KISAN in the field in April 2015 and worked with the team on private sector 

perspectives as possible thematic areas. Unfortunately, Dr Tripp will be unable to participate in the 

Summit. Nevertheless, under the leadership of Dr Hari Upadhya, a successful event is expected. Action 

plans will be developed based on pre-Summit discussions, and draft action plan will be developed by July 

2015.  

Activity A.1.2 Strengthen input supply 

chains of irrigation, water storage 

products 

With the increased budget allocated to 

irrigation, KISAN has started implementing the 

revised approach to irrigation, increasing the 

cost share from the project to NRs 40,000 per 

scheme. The new cost-share parameters make 

irrigation easier for farmers to afford, and due to 

strong demand KISAN will exceed 2015 targets. 

KISAN now plans to implement approximately 

1,000 irrigation schemes during the life of project.  
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Box 2. Priority constraints 

During the survey, KISAN asked farmers “What 

are the top three issues that prevent you from 

achieving higher yields or sales, starting with the 

most important?” Farmers were given eight 

options (including “Other”). Lack of access to 

water ranks the highest with 30.8% of 

respondents citing it as the primary constraint. 

Other constraints identified include: 

 Lack of knowledge (19.9%) 

 Lack of access to quality inputs (14.5%) 

 Household labor shortage (11.3%) 

 Lack of access to market/buyers (11.3%) 

 Other (8.2%) 

 Lack of access to loans (3.3%) 

 Lack of authority to decide which crops to 

grow (0.7%) 

This quarter KISAN rehabilitated 46 irrigation systems, and 

installed 149 new irrigation systems. The irrigation systems 

rehabilitated and installed this quarter benefitted 2,324 

people including 1,736 KISAN beneficiaries and 588 others 

near the scheme. Activities have covered all 4 clusters, with 

69 interventions in the West; 73 in the Mid-West Rapti; 

128 in the Mid-West Bheri; and 74 in the Far-West 

clusters. To ensure sustainability, 2,662 farmers were 

trained through 109 events on how to set up, repair, and 

maintain irrigation systems. Since project inception, a total 

of 313 irrigation systems were implemented, benefitting 

5,911 beneficiaries including 4,599 KISAN and 1,312 were 

others near the schemes. 

KISAN implemented 10 different types of irrigation systems 

through 149 irrigation schemes. In the Terai districts, the focus is on shallow tube wells and diesel pump 

sets for irrigation, while in the hill districts it’s on water harvest tanks, drip/sprinklers and MUS. KISAN 

works with various stakeholders to leverage resources in establishing schemes. For example, the 

USAID-funded Sajedhari Bikas Project in Banke helped establish 10 shallow tube wells. Other major 

leverage partners included farmer groups, Poverty Alleviation fund, VDCs, DADC, Peace Corps, Malika 

Bikash Sangh (Achham), Rural Development Centre (Doti), and Pact Inc. This quarter, KISAN has 

leveraged NRs 8,831,497 (US$ 88,315) for irrigation schemes that have benefited 1,736 farmers and 

irrigated 202 ha of agricultural land. 

KISAN conducted 109 irrigation trainings with 2,662 participants (over half were women, and one third 

were from marginalized ethnic groups) alongside the irrigation sites. These trainings highlighted the 

importance of site selection when setting up irrigation systems, and repair and maintenance of irrigation 

technologies. In addition to these trainings, KISAN conducted 49 rehabilitation trainings with 774 

farmers in attendance including 449 women and 85 from marginalized ethnic groups.  

Activity A.1.3 Increase credit availability in KISAN districts and along KISAN commodity 

chains 

FTF measures access to finance in two ways: 1) the total value of loans received from formal financial 

institutions as a result of project assistance, and 2) the number of micro, small, and medium enterprises 

(MSMEs) who receive loans from either a formal or informal financial institution as a result of project 

assistance.  As per the FY2014 survey, the value of agricultural loans from formal financial institutions to 

KISAN-assisted farmers and firms increased by $290,000 from $668,000 to $958,000 (44 %). Value chain 

actors accessing loans included producers (farmers), local traders and assemblers, and wholesalers, and 

processors, among others. Similarly, the number of value chain players that received one or more loans 

in FY2014 increased by 37 % from 4,931 to 6,748. The number of MSMEs, including farmers, receiving 
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USG assistance to access loans in 2014 was 6,748. KISAN aims to reach 17,822 MSMEs in 2015. As 

noted below, KISAN is dedicating significant resources to increase farmers and firms access to finance, 

and we expect the value of loans to increase to $1,973,732 in 2015. As a result of coordination with 

MFIs in previous quarters, KISAN successfully facilitated nine KISAN groups to link with three different 

financial institutions to access credit. 

Activity A.1.3.1 Coordinate MFIs with other finance activities in the KISAN districts. KISAN 

has conducted coordination visits to individual MFIs throughout the project districts to explore potential 

linkages with beneficiaries and to establish a better understanding of the financing process and players to 

improve beneficiaries’ access to these services. KISAN is finalizing an assessment of MFI outreach plans 

for all 20 districts to streamline approaches to improve access to financial services of project 

beneficiaries. The outreach plans of all affiliated MFIs will be completed by September 2015. 

Coordination with MFIs in previous quarters has led to the following results achieved this quarter:  

 Three groups from Dohani in Kapilvastu, and two groups form Dharmpani, Kapilvastu acquired 

access to credit through Unnati MF Laghu bittiya Sanstha.  

 Two groups from Bangi in Arghakhachi have accessed credit from Malarani SACCO in Bangi 

 Two groups from Khanadha Arghakhachi have linked with Swabalambasn MFDB. 

 Nepal Mahila Utthan Kendra and Nirdhan Utthan MFDB have agreed to develop feasibility plans 

to extend their coverage in Bhingri, Swargadwarikhal, Sari, Belbas, Ghothiwang and Nayagaun 

VDCs of Pyuthan district and  Khungri and Ghodagaun VDCs of Rolpa district, all of which are 

VDCs where KISAN beneficiaries are located. 

Activity A.1.3.2 Link banks with wholesale financiers with potential agribusiness vendors 

and local MFIs. KISAN trainings and demonstration events have motivated beneficiaries to adopt new 

technologies and upgrade farming techniques. But in some cases, local MFIs and vendors are not able to 

provide the loan amounts in demand by beneficiaries due to insufficient funds. To help local MFIs and 

vendors link to wholesale funding agencies, KISAN conducted a linkage-creation workshop this quarter 

in the West cluster bringing together three wholesale financing institutions, eight cooperatives, and one 

vendor. The workshop has taught local FIs to establish minimum criteria to receive external wholesale 

loans and how to meet demand for loans in the community.  

Activity A.1.3.3 Strengthen cooperatives and link with KISAN farmers. KISAN facilitated 

Gadhilek SACCO in Rolpa to extend financial services to six additional KISAN VDCs in Rolpa. This is 

expected to enable access to credit services for beneficiary as well as other farmers. 
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Figure 2. An exposure visit for cooperatives at an agri-

machinery supplier store to understand and create loan 

products for tools. The exposure visit was designed to orient 

co-ops to effective operational approaches of successful 

cooperatives, and to help loan portfolio diversification. 

During this quarter KISAN trained representatives from 44 cooperatives through two three-day 

business plan preparation trainings in Dhangadi and Butwal, emphasizing innovative financial product and 

delivery models appropriate for smallholder farmers. This included product development to increase 

agriculture loans, and loan structuring to ensure 

repayment plans followed crop production 

cycles. KISAN has developed standard templates 

on which cooperatives will base their individual 

business plans. KISAN also provided technical 

assistance to Suryodaya Farmer Multipurpose 

Cooperative (which assumed all costs) in Dang 

upon request for a customized three-day 

business plan preparation training for 24 

participants, including executive board members, 

loan sub-committee members, account 

committee members, and staff. With KISAN’s 

assistance, the co-op developed a strategy on 

membership promotion, saving and credit product 

development and policy preparation, seed 

production, processing, and marketing.  

To optimize access to credit services for project communities, KISAN took select local MFI staff from all 

four clusters on two exposure visits. The 49 representatives from 49 different cooperatives visited a 

range of organizations including SACCOs, Agriculture Multipurpose Cooperatives, and Agriculture 

Marketing Cooperatives. The representatives from the local FIs learned about portfolio diversification, 

including loan products for agri. tools and machinery; savings and credit facilities for farmers at locally 

competitive savings and interest rates; customized activities and loans such as those that encourage 

women’s empowerment. KISAN has helped assess co-op capacities and recommended initiatives for 

institutional capacity building. FIs are expected to incorporate these lessons and experiences into their 

reforms.  

Activity 1.3.5 Facilitate loans with commercial enterprises. KISAN has held three meetings with 

26 MFI representatives to identify opportunities to increase the flow of loans to beneficiary groups. 

These meetings have clarified the locations of existing MFIs, their service areas and extension plans, thus 

facilitated access to loans for KISAN beneficiaries. In addition KISAN field staff held 12 more meetings 

with local MFIs with the objective of helping the 61 participating MFIs to roll out access to finance to 

project beneficiaries. The level of investment at the farmer level is expected to generate investments 

and create demand for more loans for local enterprises in the coming quarters. 
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Box 3. LSP transitions to agrovet 

owner 

Tapta Bahadur Nepali served as an LSP in 

Jajarkot and established close relations with 

KISAN farmer groups in three VDCs. 

Recognizing the lack of agrovets in the area, 

and thus limited services, he decided to open 

his own agrovet in Laha VDC, using some of 

what he learned during KISAN LSP trainings. 

Since his agrovet shop is located in a rural 

area, closer to smallholders, farmers can 

easily access seeds, pesticides, 

micronutrients, and other inputs. Tapta now 

earns NRs 40-50,000/month providing inputs 

and technical advice to farmers as an agrovet.  

 

OUTCOME 2:  IMPROVED CAPACITY OF AGRICULTURE EXTENSION 

WORKERS, SERVICES PROVIDERS, AND FARMERS 

KISAN builds the capacity of farmers, lead farmers, LSPs, agrovets, extension workers, and other change 

agents in targeted communities through a variety of training methods including demonstration plots, 

workshops, and exposure visits to farms and demonstration plots. As per the FY2014 survey, 34,348 

individuals received USG supported short-term 

agricultural sector productivity or food security training. 

Of these, 9,315 were male and 25,033 female. KISAN has 

and will continue to provide or facilitate training for 

beneficiaries. 

Activity A.2.1 Continue to strengthen change 

agents 

KISAN continually enhances the capacity of change 

agents and farmers. A total of 425 change agents’ 

capacity has been improved through trainings, and 

refresher trainings this quarter.  

Agrovets. This quarter, KISAN trained 118 agrovets on 

improved technologies, pesticide use and management, 

IPM, new seed varieties, bio-pesticides and bio-fertilizers, 

business plan preparation, and helped established linkages with GON line agencies, farmers, suppliers, 

and other stakeholders. All the agrovets successfully completed the post-test exam at the end of each of 

the four trainings covering all project clusters. Of the 118 agrovets, 17 had also participated in the 

Pesticide Retailor Training in Y2 making them eligible for a license from GON to establish and operate 

agrovet stores. 

LSPs. LSPs are currently engaged with technical staff in conducting trainings and demonstration events 

for project beneficiaries. This quarter, KISAN provided 2 kinds of refresher trainings for LSPs to 

establish a uniform approach in activity implementation through LSPs, and to update LSP knowledge and 

skills in crop and seed production, demonstrations, technologies, and management. The trainings have 

reinforced the technical capacity of LSPs to respond to agriculture-related issues; emphasized the 

importance of improved technologies and practices in increasing productivity; and motivated LSPs to be 

proactive in engaging local businesses and DADO in agricultural development.   

1. Two-day refresher training for the LSPs trained in Year 2, followed by CTEVT Level 1 Skill 

Test on Community Agriculture Assistant (CAA) in Lamahi, Dang. A total of 112 LSPs 

participated from all 20 districts; of which 44 were female and 68 male.  
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Box 4. Private sector embedding technical services and 

trainings 

Shiva Shikhar Agriculture Cooperative Ltd, in Kohalpur, Banke is 

comprised of 3000 share members, and works through 30 farmer 

groups with 635 members. The co-op is committed to agriculture 

development: they have hired one agricultural technician to 

support the groups in cereal crop and seed production and 

commercial vegetable production. The co-op has also leased 15 ha 

of agricultural land for seed production, where they conduct 

trainings and demonstrations of modern agricultural tools and 

techniques. To promote farm mechanization and reduce the cost 

of production, Shiva Shikhar Agriculture Cooperative Ltd also sells 

modern agriculture tools and equipment at locally competitive 

rates on a pay installment basis. Shiva Shikhar Agriculture 

Cooperative Ltd. has taken their level of involvement with farmers 

further by working with KISAN to train 27 farmer groups on rice 

production, and is scheduled to conduct targeted demonstrations 

in vegetable and cereal crops in coordination with KISAN staff. 

The co-op is also conducting seed production trainings for 

common beneficiaries.  

The training also provided an opportunity to study and practice the CTEVT formats and tests. 

All 112 LSPs participants from the training took the CTEVT skill test, and are awaiting test 

results. The successful participants will be awarded the CTEVT CAA certificates, which enables 

them to earn their livelihood by 

providing these essential services in 

respective communities. This 

formal recognition from a GON 

accredited organization means that 

they can be hired by other projects 

and organizations including the 

DADO.  

2. Two-day refresher training focused 

on technicalities of rice, maize and 

vegetable production for an 

additional 91 LSPs, of which 40 

were female and 51 male. Of the 

91, 10 were new LSPs from 7 

KISAN districts and selected for 

the refresher training as they are 

noted to be especially proactive 

and technically competent, and 

therefore able to capture the 

technical contents of the refresher training. Another refresher training is scheduled in early July 

the coming quarter for an additional 70 LSPs.  

KISAN also conducted an interaction meeting in Gulmi to strengthen LSPs and link the 12 participants 

with DADO and service centers to access additional resources and information.  

Lead Farmers. See Activity A.1.1 for seed production training for lead farmers.  

Activity A.2.3 Train farmers on improved production and post-harvest on rice, maize, 

lentil, and vegetables. To date, KISAN has organized 83,127 farmers into 4,001 groups, 1,030 of 

which are registered with the government (KISAN facilitated the registration of 13 groups this quarter). 

This quarter KISAN conducted 4,901 trainings for 50,253 farmers organized into 2,432 groups. The total 

number of trainings conducted includes trainings in vegetable, maize, and rice production, nursery 

management, marketing, plant protection, and post-harvest. Of the cereal crops (rice and maize), KISAN 

has trained farmers on how to produce maize and rice as seed crops, as well as food crops. A total of 

59 trainings were conducted in rice and maize seed production. 

As part of KISAN’s strategy to more fully integrate beneficiaries into market systems, KISAN has 

mobilized local businesses to provide training to project farmers. Out of total 4,901 trainings conducted 
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in this quarter, 365 were conducted by the private sector, including agrovets, co-ops and processors, 

and 1,381 were conducted by LSPs. Using local businesses reduces the direct provision of services by 

KISAN and promotes linkage between farmers and agrovets, amongst other participating businesses. 

Agriculture Technicians identify potential LSPs and agribusinesses who can conduct trainings, and they 

are assessed by the KISAN team as to whether they should be selected to provide trainings to 

beneficiaries. The selected LSPs and businesses then observe KISAN trainings until they understand how 

to do it themselves. Once they are confident, and it is agreed by KISAN, they begin conducting trainings, 

with KISAN ATs observing to ensure quality. This quarter and the next provides KISAN with an 

opportunity to pilot test the use of private sector actors as trainers. Based on the results, KISAN will 

refine the model and expand the use of private sector actors as trainers in FY2015. 

 

OUTCOME 3:  IMPROVED AND SUSTAINABLE AGRICULTURE PRODUCTION 

AND POST-HARVEST TECHNOLOGIES AND PRACTICES ADOPTED AT THE 

FARM LEVEL 

Under Outcome 3, KISAN trains farmers on improved techniques and technologies that will increase 

production while improving natural resource and post-harvest management. This training very often 

revolves around demonstration plots, described in more detail in this section. Technology adoption is 

important for assessing if KISAN is on track to achieve results as it reflects a crucial intermediate result 

for outcomes related to yields, sales, and gross margins.  

The FY2014 survey indicates that almost all KISAN farmers used at least one improved technology or 

practice in both the baseline year and FY2014.  The number of farmers applied on average six and a half 

technologies or management practices in FY2014 – an increase of 64 % over baseline. In FY15 KISAN 

anticipates that 75,006 farmers will apply improved technologies or management practices.  

KISAN is currently on track to achieve its FY15 target of 61,274 hectares under improved technologies 

or management practices. 

Activity A.3.2 Establish demonstration plots. This quarter, KISAN established a total of 716 

demonstration plots in change agents’ fields and conducted 765 demonstration events for 7,144 farmers. 

Twelve of the demonstrations were carried out in collaboration with CSISA and IPM-IL; CSISA provided 

technical support on an additional 12. Demonstrations and events were established/held on the 

following topics: 

 Vegetable production 

 Plastic mulch and staking for tomato and chili production 

 Cereal production (rice, maize) 

 Jhol-mol use and preparation  

 Plastic house with drip irrigation for off-season vegetable production 

 DSR  
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Box 5. Reference tools on commodity chains 

for farmers 

KISAN developed posters that farmers can refer to 

for essential information about rice and maize 

production. The posters discuss cultivation practices, 

variety selection, land preparation, and marketing, and 

are tailored to the various geographies of KISAN 

beneficiaries. CSISA contributed to the technical 

information. 39,000 copies of the rice posters, and 

21,000 copies of the maize posters have been printed 

and distributed to KISAN farmer groups, government 

bodies, private sector players such as agrovets and 

MPCs, and other stakeholders.  

 Maize mechanization (jab planters, push row seeders) 

 Super gain bags for post-harvest storage 

 

 Activity A.3.3 Organize exposure visits. KISAN organized two exposure visits for 18 

representatives from seed companies, agrovets, and change agents who observed CSISA sites and lead 

farmer plots in the West and Far-West. The visits provided an opportunity for value chain actors to 

meet and establish linkages, and learn about/observe varieties and production methods, including trying 

some machines like the hand-operated maize technologies. Participants also learned about nursery 

grown under plastic tray with coco peat; Machan 

nursery/tar nursery; and staking in tomato 

cultivation under plastic house. 

KISAN also conducted three field days in three 

clusters to provide an opportunity for farmers 

and representatives from the DADO, agrovets 

and Multipurpose Agriculture Cooperatives to 

observe firsthand selected demonstration plots 

showcasing various rice, maize and vegetable 

improved technologies.  Of the 91 participants, 

29 were female.  

 Activity A.3.4 Develop and disseminate extension messages. KISAN continues to develop and 

broadcast extension messages to disseminate improved techniques and technologies to improve the 

production practices for rice, maize, lentil, and vegetables, including the use of zinc in rice production 

and for super grain bags to minimize postharvest loss. KISAN is currently broadcasting price information 

and extension messages in Palpa, Gulmi, Salyan, Rolpa, Jajarkot, and Doti. Palpa also broadcasts 

information on the importance of zinc in horticulture, which improves the nutrients and health of 

agricultural crops. These broadcasts are developed and aired in collaboration with district DADO 

offices; and the DADO office staff believe they understand the markets and listening habits of district 

residents. That said KISAN intends to take a more proactive role in the future with respect to 

broadcast messages. For example, based on feedback from KISAN’s field team and farmers KISAN will 

soon recommend discontinuing the broadcast of price information and focus on extension messages. 

In FY 2015 KISAN will evaluate the effectiveness of this channel and decide whether to continue or not, 

and if so, develop a sustainable model for delivery. 
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IR 2.2: SMALL ENTERPRISE OPPORTUNITIES EXPANDED  

Under IR 2.2, KISAN teaches farmers and rural entities how to increase their revenue and profit by 

investing in productive assets that improve product quality. 

 

OUTCOME 4:  IMPROVED MARKET EFFICIENCY 

Outcome 4 focuses on establishing market linkages for farmers and creating demand for both inputs and 

farm outputs. KISAN promotes commercialization of agriculture to increase sales and income through 

various channels to sell surplus products from farmer households. MPCs are a major outlet of sales for 

farmers. During this quarter, through KISAN continues to work with 124 MPCs linked to an estimated 

14,080 farmers. 

Activity A.4.1 Strengthen MPCs. 

KISAN continues to support MPCs through 

multiple channels and interventions, 

ensuring MPCs can develop market-led 

plans, estimate income and expenditures, 

record sales, manage resources, and 

understand markets and prices.   

 This quarter, KISAN conducted 

two 2-day MPC trainings to help 18 

MPCs and wholesalers in Banke and 

Dailekh identify and find solutions 

for current marketing issues. 48 

individuals learned about business 

plan preparation, group marketing, 

pricing of agricultural products, 

market led production planning, 

marketing cost, concept of marketing, etc. 

 KISAN provided material support including crates, balances, tarps, and stationary to 10 MPCs 

this quarter.  

 The project linked MPCs with VDCs and DADOs for registration and additional resources to 

establish collection centers: 23 MPCs in Bardiya and Kapilvastu registered this quarter.  

 KISAN established two MPC Apex Bodies (Marketing Committees) in Banke and Gulmi, which 

can lobby for MPC resources in various forums and provide guidance to increase sales and 

members’ income.  

Figure 3. MPCs and collection centers have become hubs for traders 

and farmers alike, providing a place where value chain actors can 

convene and engage in market transactions bring markets closer to 

farmers and providing traders with high-quality, bulk produce. As seen 

outside of the Rapti Collection Center in Dang, traders can purchase 

high-quality produce in bulk aggregated by the collection center and 

transfer/sell them in larger markets.  
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Figure 4. KISAN has established price information boards(like 

the one above in Surkhet) with crop calendars at MPCs and 

collection centers so that farmers are aware of prevailing market 

prices for the goods that they grow. In many places such Boards 

have been installed with the collaboration of the DADOs; 6 have 

been set up this quarter in the Mid-West Bheri and Far-West 

clusters. The boards have helped guide farmers with market led 

production planning and sharing price information. The crop 

calendars have helped farmers identify suitable vegetable and 

cereals crops varieties for suitable season.  

 

 KISAN carried out five Market-led production planning and marketing trainings for 225 

(including 171 women) representatives from farmer groups, co-ops, DADO, VDCs, vegetable 

traders, LSPs and MPC executive members to enhance their capacity in commercial market-led 

vegetable production and marketing. The trainings have helped farmers understand how to 

produce as per market requirements – what kind of vegetables to grow, in what area, volume of 

planned production etc. – as well as when is the optimal time to sell to earn maximum prices. 

Production plans developed addressed vegetable crops like tomato, chilli, cucumber, bean, 

cowpea and cauliflower for this rainy season. 

 KISAN staff regularly visit MPCs to discuss any issues and provide guidance. KISAN staff 

conducted 22 follow-up meetings at MPCs in all four clusters to further strengthen and guide 

MPC activities, and to identify and strengthen weaknesses and opportunities.  

Other market outlets. To help translate all marketable surpluses of smallholders into cash, KISAN is 

working with more remote communities to 

develop alternative market outlets such as cycle 

vendors, push carts, ghumtis. This quarter, 

KISAN supported farmers from Pyuthan, 

Kapilvastu, Gulmi and Arghakhanchi to establish 

such basic marketing schemes. 

Activity A.4.2 Conduct exposure visits. 

KISAN conducted three five-day market 

exposure visits in the Mid-West and Far-West to 

facilitate enhanced marketing activities and 

improved understanding of key marketing 

practices in KISAN communities through linkages 

along the agriculture value chains. As a result of 

the visits, the stakeholders understand not only 

how MPCs should function, but also what the 

roles and responsibilities of LSPs and GON staff 

are to sustain MPCs. Visit participants included 

MPC members, agrovets, and GON staff. Places 

visited included successful MPCs/collection centers, wholesale market, seed companies, agrovets, agro 

machinery, feed industry, maize, vegetable, rice demo fields, new technologies etc. 

Activity 4.3 Strengthen wholesale markets. KISAN works to strengthen wholesale markets to 

enhance service delivery. This quarter, KISAN provided trainings to Kohalpur Wholesale market and 

Gulariya wholesale market where they learned about developing business plans and business/market 

management. This event has brought together the wholesale markets, local markets representatives and 

district agriculture offices to discuss issues challenges and experiences. Linkage has been established 
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Figure 5. Twelve members of MPCs in Banke participated in an 

exposure visit and met with wholesalers and an agri-marketing 

cooperative to learn about the pricing system and supply chain 

mechanisms. As a result of this visit, the MPC members brought back 

valuable practices they can apply in their MPCs, and established 

linkages with MPCs and major market centers for vegetables. Due to 

the interaction with other MPCs, they formed an MPC Apex Body, 

with support from KISAN, to use as a common platform to address 

issues and develop strategy for the area.  

between traders and wholesale markets, and through them to regional markets. Government 

representatives oriented traders about the provision to support MPCs and CCs registered at district 

agriculture offices.  Traders and wholesale markets have begun registration processes, and some are 

seeking government support to construct buildings and sheds, as well as for other material support for 

their CCs and MPCs. 

Activity A.4.4 Strengthen market 

linkages. KISAN conducted one Input-

Output workshop in Bardia on June 2, 2015 

with participation of the DADO and SADO 

of Bardiya as well as 35 representatives of 

MPCs, haat-bazaars, wholesalers, millers, and 

agrovets. The activity involved assessment of 

demand and supply of vegetables and seed, 

and various marketing related issues and 

possible solutions. KISAN also facilitated 

linkages between wholesale markets and 

MPCs through Input Output marketing 

workshops. This event has helped make the 

collection process and transactions with 

wholesale markets more systematic, 

benefitting commercial farmers and their 

producer groups. More haat bazaar traders are 

bringing produce to wholesale and regional markets, with 50—60 producer groups supplying to the 

wholesale market. This momentum in the production and marketing systems have contributed to 

reducing market-dependency on Indian produce from 9 months to 7 a year.  

Activity A.4.5 Provide grant to establish ICT marketing information system needs. This 

quarter, KISAN has begun a grant-based activity to develop an ICT based system to provide timely and 

relevant agriculture information related to weather, price and technologies through SMS to farmers in 

Banke, Bardiya, Dang and Surkhet. Details are in the Grants under Contract section. 

 

OUTCOME 5, SUB-IR 2.2: INCREASED CAPACITY OF GON AND LOCAL 

ORGANIZATIONS 

As per the FY 2014 survey, the value of new investment in the agriculture sector by KISAN-assisted 

firms in FY2014 was $706,831. Of the 237 partner firms and organizations interviewed, 42 firms (18 %) 

reported new investments. KISAN is on track to achieve its FY 2015 target of $ 777,514 in new private 

sector investment in the agriculture sector.  
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Interventions under this outcome will build the organizational, entrepreneurial, and technical capacity of 

local organizations including private sector actors.  

KISAN’s new Business Opportunities director joined the project this quarter. Through the Business 

Opportunities team, KISAN plans to partner with private companies to build their capacity and increase 

their profits, while at the same time help KISAN achieve project results, particularly related to farm 

household incomes. As of the end of this quarter KISAN had a commercially oriented grant proposal 

pending with USAID that builds the capacity of a rice miller, helps him increase throughput and profits, 

and results in a sustainable source of training and end market for 700 small rice producers. (See box) 

KISAN, through its Business Opportunities team plans to present to USAID eight similar commercially 

oriented grant proposals during the next quarter. 

 

Firms and Organizations. KISAN works with input suppliers (agrovets), buyers (traders and seed 

firms), agricultural cooperatives, collection 

centers, marketing planning committees, 

lending institutions, and other agribusinesses. 

Support includes strengthening market 

linkages, market planning, and market 

intelligence assisting with business plans, 

improving access to credit, expanding services 

and products, and strengthening business 

management systems. In FY2014 KISAN 

worked with 265 firms and organizations plus 

1,648 farmers groups. Of the former, the 

Census Team interviewed 237 and found that 

217 (91%) private enterprises and 

organizations have applied improved 

technologies or management practices as a 

result of KISAN assistance. 

Activity A.5.1 Strengthen entrepreneurial and organizational skills of small enterprises and 

community-based organizations. KISAN strengthened 181 local organizations and private sector 

actors, including 45 cooperatives, 118 agrovets, and 18 MPCs. KISAN built the capacity of cooperatives 

by teaching them how to develop business plans, and by exposing them to best practices through 

workshops with and visits to MFIs. KISAN provided technical trainings for agrovets and brought them 

on exposure visits to learn how businesses similar to theirs are succeeding, and why. MPCs improved 

their capacity through participation in strengthening trainings targeting management, financial, and 

technical skills, and linked MPCs with farmers and other stakeholders. Additional details for KISAN’s 

interventions with private sector actors are noted throughout Outcomes 1-4.  

Box 6. Strengthening miller capacity and extension 

network 

Under the activity with Dev Bhar Rice Mill, a rice mill in the 

Mid-West, KISAN will work with the miller will provide 

financing and training to 700 farmers for both rice and lentil 

production. As a result of the activity, farmers will have 

financing for inputs, will have training that is expected to result 

in increased yields and production, and will have a guaranteed 

market for their goods. The activity will help the rice miller 

increase his processing capacity, improve his linkage with 

producing farmers thus assuring supply, and process increased 

volumes of rice and lentil. The activity is expected to lead to 

increased incomes for the farmers and increased profits for 

the miller. Included as part of this activity, the miller will 

receive training in finance/accounting, extension management, 

and logistics. 
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III. GRANTS UNDER CONTRACT  

This quarter, KISAN facilitated several additional Grants under Contract (GUC) activities that focused 

on requesting applications, processing applications for awards and monitoring implementation.  

Activity GUC.1 Request solicitations for grants. KISAN developed an Annual Program Statement 

to solicit proposals from private enterprises, including service providers, agrovets, cooperatives, and 

MFIs to expand and deepen service delivery in the KISAN value chains.  

Activity GUC.2 Review concepts; requested proposals. The Grants Team has received 82 

concept proposals since the APS was released on April 16. The grants team and the business 

opportunities team are in the process of evaluating all concept proposals.  

Activity GUC.3 Award grants and provide post award training. This quarter, KISAN awarded 

one grant to Krishi Sansar Nepal’s grant, “Promotion of agriculture mechanization through 

demonstration and trainings of power tiller, mini tiller, and two-wheel tractor attachments”, will 

introduce more than 1000 farmers and other relevant stakeholders in Banke, Bardiya, and Dang to these 

technologies and will facilitate repair and maintenance services. See Table 4 below for a summary of 

KISAN GUCs.  

Table 4. Status of GUCs 

EOI/RFA Status 

Promotion of agriculture mechanization 

through demonstrations and trainings 

on a range of mini tiller, 2-wheel and 4-

wheel tractor attachments 

The Habi Auto Trading Pvt. Ltd. conducted 

consultation meeting on the 6 implementing 

districts.  Preparation ongoing for field 

demonstrations 

 

Grant awarded to Krishi Sansar Nepal. 

Preparation ongoing for developing 

expansion and marketing plan 

$100,000 Science and Technology 

Competition for Resilience in Nepal 

SMILES developing business plan 

 

FORWARD conducting trainings on rice 

cultivation 

Agrovet embedded service 

Nimbus Krishi Kendras have been opened in 

Dang and Kailali. Toll free number has been 

operational. 

APS 

80 grant concept papers received 

Concepts screening and evaluation ongoing 

Grant approval request sent to USAID for 

Dev Bhar Rice Mill 

 

Activity GUC.4 Monitor and evaluate grants. In the previous quarter, KISAN awarded grants to 

Creating Smiles Building the Nation (SMILES) and Forum for Rural Welfare and Agricultural Reform for 
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Development (FORWARD Nepal) under the Science and Technology Competition for Resilience in 

Nepal.  

Through this grant, SMILES will develop an ICT based system to provide timely and relevant agriculture 

information related to weather, price and technologies through SMS to farmers in Banke, Bardiya, Dang 

and Surkhet. As funding for proposed activities are contingent on the viability as reflected in the business 

plan, the SMILES team is working on developing a business plan with a cost-benefit analysis and will 

explore the possibility of establishing the knowledge bank as a resource accessible to other donor-

funded initiatives.  

FORWARD Nepal will help enhance food security situation of smallholder farmers through increase in 

crop productivity by scaling up climate smart agriculture practices in the existing rice‐lentil systems in 

Dang, Banke, Bardiya and Kailali. FORWARD has already initiated training activities in all four districts 

and 48 groups have already been provided training on rice cultivation, importance of drought and 

submergence tolerant varieties, techniques and pest-disease management.  

Last quarter, the grant on piloting agrovet embedded services was awarded to Nimbus International 

Company Private Limited. Through this grant activity, Nimbus will make improved agricultural inputs 

easily accessible to the farmers in the given districts by linking the local agrovets to the Nimbus Krishi 

Kendra in a franchise model in Banke, Bardiya, Dang and Kailali. Nimbus has already selected 2 outlets in 

Dang and 1 in Kailali for the Nimbus Krishi Kendra. The stores will soon be operational and training 

demonstration activities will be initiated. The toll free number 1660-01-45555 to provide timely 

information to farmers and agrovets on improved agricultural technologies is also operational. 

The grant awardee for the promotion of agriculture mechanization, The Habi Auto Trading Pvt Ltd, 

conducted consultation meetings in all 6 project districts. The grantee is also making preparations to 

conduct demonstrations in the farmers’ field. With this grant, the grantee will conduct demonstrations 

and trainings on a range of four-wheel drive tractor attachments in Kanchanpur, Kailali, Bardiya Banke, 

Dang, and Kapilvastu.  

IV. COORDINATION AND COLLABORATION 

In order to promote sustainability, increase the program’s reach, and avoid duplication, KISAN 

collaborates with a variety of organizations including the Government of Nepal (GON), international 

non-government projects, USAID Feed the Future and Food for Peace projects, and other United States 

Government (USG) projects including Suahaara, Sajhedari, and the Peace Corps. KISAN coordinates and 

collaborates with an estimated 30 government and non-government stakeholders. Coordination takes 

place at the national, regional, cluster, and district levels. For example, the COP meets monthly with the 

COP of the PAHAL Project, which will be implementing is the same districts as KISAN. Although 

coordination of KISAN with Suaahara has taken place in each of the 20 districts in common, the level of 

engagement has been uneven so the KISAN COP met recently with the COP of Suaahara to discuss 
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standardizing coordination. District staff participate in various coordination meetings for synergy and to 

leverage each other’s activities, For example, KISAN has worked with GON, other donors, and farmers 

on irrigation systems, plastic house construction, and support for markets and MPCs.    

Activity CC.1 Conduct National Project Advisory Committee. KISAN conducted the 4th 

National Project Advisory Committee meeting on April 16, 2015 at KISAN office, Sanepa with 

attendance from USAID, MOAD, and other stakeholders. As of this meeting, three USAID projects will 

now fall under the purview of the same advisory committee: KISAN, PAHAL, and SABAL. 

Activity CC.2 Participate in District Agriculture Development Committee (DADC) 

meetings. This quarter, KISAN staff from Arghakhachi, Kapilbastu, Jajarkot and Salyan participated in 

DADC meetings which included participation from CDO, LDO, DADO, DCO, DO, DLSO, DTO, 

different NGOs and stakeholders. KISAN shared project progress, achievements and targets; the 

meetings focused on the expansion of agriculture and livestock related activities in the respective 

districts.  

Activity CC.3 Coordinate and link with GON and other Feed the Future projects.  

GON. KISAN continues to coordinate closely with government offices in working districts, and has 

completed several joint monitoring visits with DADCs, including in Dang, Dadheldhura and Kailai. 

During these interactions, participants visited project communities, interacting with beneficiary farmers 

and observing various demonstration sites. The visits enabled discussions about the project approach, as 

well as interactions with farmers about their views on the applicability of the technical assistance being 

provided by KISAN. The stakeholders were very appreciative of KISAN approach, activities, and 

promoted technologies, as well as KISAN’s mobilization of change agents, and training activities through 

local service providers (LSPs), agrovets and the KISAN agriculture technicians (ATs). KISAN COP and 

the National Advisor have also participated in several meetings to update GoN on project progress and 

implementation modality. Key authorities met include the Joint Secretary, Planning MOAD; the 

Secretary of MOAD; the Finance Minister; and the Regional Director Agriculture of Far-West region 

Business Literacy project. KISAN is working in conjunction with the Business Literacy project to 

strengthen the skills of common beneficiaries through a 12-month package that includes modules in 

Literacy and Numeracy, Nutrition Education, Life Skills, Entrepreneurial Skills, and Access to Finance. 

This partnership is designed to build the capacities of vulnerable communities to strengthen household 

incomes and food security by understanding and adopting improved practices in a range of behaviors, as 

categorized by the modules. All the 53,000 Business Literacy project beneficiaries are KISAN beneficiary 

households who have received KISAN’s agriculture trainings, and are already applying the improved 

techniques and technologies in their farms. The package will refine the Entrepreneurship Training 

Module so that beneficiaries will learn how to manage their farm as a business. The training will be 

delivered in early July. 



 
KISAN PROJECT  QUARTERLY REPORT     PAGE 23 

 

 

CSISA. The KISAN Project continues to work with CSISA to roll out technology and co-locate 

demonstration plots to show improved varieties. Collaborative activities conducted this quarter are 

presented in the Outcomes section of this report.  

IPM-IL. In Banke, KISAN and IPM-IL teams jointly demonstrated DSR technology at the IPM-IL learning 

center. KISAN staff in Banke also participated in coordination meeting with CSISA to discuss joint 

demonstration activities, locations and dates. 

Activity CC.4 Integrate Peace Corps Volunteers. Continuing coordination with Peace Corps in 

common districts, this quarter KISAN has engaged Peace Corps volunteer Ms. Sarah Hendrix in project 

activities in Doti wherever possible. She is invited to all KISAN trainings as well as district level staff 

meetings and she is working with KISAN groups to improve production practices and access to markets. 

In Pyuthan, KISAN is working with PCV Owen Duncan Julius in implementing a lift irrigation system. 

Funding for the scheme was provided mostly by the Peace Corps but cost-share funds were contributed 

by the farmers, KISAN, and the VDC. KISAN is providing technical assistance as well. Several other 

volunteers are invited to training and meetings; they attend when they can and they work with KISAN 

groups sporadically. In other cases KISAN shares districts with PCVs but not VDCs and travel is a 

challenge for them. Even so they are invited to KISAN trainings and meetings. 

Activity CC.5 Coordinate and collaborate with key USAID projects in KISAN districts. 

KISAN continues to coordinate with USAID projects such as Suaahara, Health for Life (H4L), Food 

Security Project (FSP) to explore possibilities for collaboration in each project’s activities.   

Suahaara. KISAN and Suahaara projects together seek to help beneficiary households achieve food and 

nutritional security; KISAN by increasing agriculture productivity and Suahaara through enhanced heath 

and sanitation awareness. The two projects overlap in 20 districts and while there is coordination in all 

20 districts, the extent of coordination varies. This quarter, KISAN staff participated in Suaahara Good 

Nutrition Program’s inception and planning workshops in Arghakhachi, Kapilbastu, Palpa, Gulmi, Banke, 

Dailekh, Salyan, Pyuthan and Accham. In Baitadi and a number of other districts, KISAN works quite 

extensively with Suahaara. In Baitadi the projects work together to establish model farms for income 

generation or model nutrition gardens. The two projects have coordinated to build the capacities of the 

plot hosts so that they will be able to deliver technical services to other farmers or groups, and to link 

to nearby markets. The KISAN and Suahaara COPs met recently and agreed to have a high level meeting 

in Nepalgunj to discuss ways to maximize the benefits of closer coordination.  

PAHAL/SABAL. KISAN has begun close coordination with Food for Peace activities being implemented 

through the PAHAL and SABAL projects. As all KISAN districts are also PAHAL districts, the KISAN 

COP meets monthly with the PAHAL COP; the projects are also included into the KISAN NPAC to 

help smooth coordination with GON. 

Suahaara. KISAN and Suahaara teams are coordinating to strengthen working relationships between 

the two projects in common beneficiary communities in all common districts.  
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Box 7. KISAN gets involved on the national 

level 

National Rice Day: KISAN, in coordination with 

DADO, celebrated National Rice Day on June 30 

in 10 project districts along with the DDC, 

cooperative members, line agencies, NGOs, 

farmers, and other stakeholders.  

District Agriculture Fair: In Kapilbastu, KISAN 

worked with DADO and participated in the 

agriculture fair where KISAN demonstrated 

various improved agriculture technologies. 

 

Sajhedhari Bikas. KISAN Sajedhari Bikas Project have collaborated to set up 10 shallow tube wells in 

common beneficiary groups in Banke district. 

Sajedhari Bikas provided the irrigation infrastructure, 

and material, including pipes; KISAN provided the 

technical assistance to set up the systems in farmer 

fields, and the associated agriculture trainings. 

Activity CC.6 Leverage district-based 

resources. KISAN works with government and 

non-government stakeholders to facilitate the use of 

improved techniques and technologies by KISAN 

beneficiaries. Collaborative activities are carried out 

jointly, with KISAN providing technical assistance 

and partners contributing resources in kind or cash. 

Collaborative activities include a range of interventions: 

 Rice, maize and vegetable seed production 

 Irrigation 

 Promotion of bio pesticides  

 Farm mechanization (thresher, power tiller and mini tractor) 

 Vegetable nursery management 

 Plastic house  

 Commercial vegetable production 

 Strengthening and establishment of new MPC/CC 

 Broadcasting price information and extension message 

 Support for agriculture fair, national rice day celebration,  

 Various trainings and capacity building events 

 

Activity CC.6.1 General district-level stakeholder coordination interactions (GON, private 

sector, NGO). KISAN continues to coordinate closely with government offices and their related line 

agencies though a range of activities. KISAN has held interaction meetings with GON and other 

stakeholders were held in Banke, Rukum, and Doti districts this quarter, and have helped to reinforce 

the rapport KISAN has with government line agencies. These meetings help identify the working areas 

of different projects as to avoid duplication of program for the same beneficiaries and coordinate for 

joint program planning and leveraging resources, ensuring smooth implementation and joint planning.  

Government representatives in attendance included the DADO, DDC, Deputy Local Development 

Officer (SLDO), District Livestock Service Officer (DLSO), Chief of District Cottage and Industry 

Office, and VDC secretary. Non-government and local private sector representatives include the NGO 
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Box 8. Key Performance Indicators 

 Gross margin per hectare of target product (rice, maize, 

lentil, tomato, cauliflower, cabbage, bitter gourd, and 

cucumber) 

 Value of agricultural and rural loans 

 Number of hectares of land under improved 

technologies or practices 

 Number of farmers who have applied improved 

technologies or practices 

 Value of incremental sales 

 Value of new private sector investment in the 

agriculture sector 

 Number of MSMEs, including farmers, receiving business 

development services from USG assisted sources  

 Number of private enterprises, producers organizations, 

water users associations, women’s groups, trade and 

business associations and community-based 

organizations (CBOs) that applied improved 

technologies or management practices as a result of 

USG assistance 

 

Federation, Federation of Journalists, representatives from USAID projects, and audiovisual and print 

media also participated.  

V. MONITORING AND EVALUATION  

M&E activities focus on two key objectives: 1) fulfilling USAID/Nepal and FTF data requirements and 

reporting on progress; and 2) providing feedback to project staff, partners, and beneficiaries to facilitate 

learning and adaptive management. In this quarter KISAN submitted the revised M&E plan and KISAN 

Baseline and FY14 survey results. 

Monitoring and learning resources: In this quarter, M&E regional manager Ms. Chandra Thapa 

resigned. New M&E regional manager recruitment is in process. RIDA M&E contractor organized a 

regional workshop on June 21-22, 2015. KISAN staffs attended the meeting, which focused on the DQA 

outcomes, FTFMS data entry and FTF handbook. KISAN shared the lesson learned and challenges of 

FY14 result survey.  

Activity M&E.1 Maintain web-based interactive monitoring and evaluation database 

(WIKISAN) and update as needed. 

WIKISAN was updated with a new version 

hotfix 3.3 released on May 19, 2015. The 

major change in the newer WIKISAN is 

the ability to tag “flood victim” 

beneficiaries. The M&E team, including 

interns, continue to update data in 

WIKISAN regularly to allow managers to 

easily access data to track progress and 

analyze results. This quarter KISAN has 

involved 21 interns to maintain WIKISAN 

data in all 20 districts. The interns are a 

diverse team: 80% were female, and 43% 

were from Janajati, 10% from Madhesi and 

10% from other communities. Recruitment 

began this quarter for 20 M&E specialists 

cum accountants for each of the 20 KISAN 

districts. 

Activity M&E.2 Revise the M&E Plan. The M&E Team, in coordination with Outcome Leads, other 

technical staffs, and the COP, revised the M&E plan so that its aligns with USAID/Nepal Performance 

Monitoring Plan, Bureau of Food Security/Feed the Future M&E guidance documents, revised KISAN 

SOW, and guidance form the KISAN COR and M&E BFS/FTF Advisor. This quarter, the team addressed 

USAID comments in the revised M&E plan and submitted on June 26, 2015.  
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Activity M&E.3 Update data collection forms to align with indicators in M&E Plan. All data 

collection forms are in process of review and will be revised as needed to ensure alignment with the 

agreed indicators and disaggregation requirements as in revised M&E plan.  

The M&E team updated data collection forms for the upcoming survey to align with the revised M&E 

plan and indicator. 

Activity M&E.4 Design, produce, and disseminate Farm Logbooks, Training Certificates, 

and Entrepreneur Certificates. KISAN-supported farmers have been encouraged to keep logbooks 

since farmer mobilization activities began. KISAN Capacity Building and Training Manager developed the 

farm logbook which will be pretest in the field and implement.  

Activity M&E.6 Training on data collection, entry, and quality analysis. KISAN conducted 

three-day training workshop at the beginning of this quarter to prepare for collection of farmer baseline 

and FY2014 data. Two workshops between March 29 and April 9 were conducted, 48 Ag field 

researchers were trained out of which 32 are KISAN staffs (Officers/Managers), 15 field researchers 

from PHD Group and a Fulbright survey supervisor. 

KISAN is working closely with the Business Literacy project on a simple record-keeping system for 

beneficiary households. Around 53,000 KISAN beneficiary households who are also Business Literacy 

project beneficiaries will receive this training.  

Activity M&E.9 Maintain geo-enabled data. The WIKISAN datasets has been imported to Geo-

enabled database systems. Emphasis is now on collecting geographic coordinates of Market 

Centers/Collection Centers, irrigation systems, and private sector actors with which KISAN is working 

in districts.  

Activity M&E.10 Enter data into USAID’s FTFMS and TraiNet databases. TraiNet database 

was updated. On June 5, 2015 FTFMS was reopened to update the FY 2014 data. FTFMS indicator was 

updated as per the revised M&E plan. Now in Gross Margin KISAN will report on top 8 crops. Rice, 

Maize, Lentil and vegetables (Cabbage, Cauliflower, Tomato, Cucumber and Bitter Gourd). 

Activity M&E.11 Survey to collect baseline data and FY2014 results and updated data in 

FTFMS. KISAN submitted the Baseline and FY2014 survey report to USAID.  The survey collected 

baseline and FY2014 results data for nine outcome indicators. KISAN’s baseline and FY2014 beneficiary 

universe includes 33,9021 farmers and 2652 firms and organizations in 20 districts. A census was used for 

                                                
1  By the end of FY2014, KISAN had trained 49,219 farmers. Only those farmers who has received at least one 

trainings by mid-June 2014, in time to influence crops harvested in FY2014 were sampled.  

2  KISAN interviewed 237 of 265 FY2014 beneficiary firms and organizations (89 %) for the census. Some firms and 

organizations were not interviewed for the following reasons: 1) owners absent due to migration or travel; 2) 

flood-effected (will be noted as inactive in WIKISAN), 3) duplicates in WIKISAN that will be removed; and 4) 

training/support for some started at the end of FY2014, too late to influence FY2014 results related to 
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indicators related to firms and organizations and a survey of 960 farmers was used for farm-level 

indicators. KISAN districts were divided into four strata based on ecological zones. Data collection 

forms for each sampling frame reflect the nature of KISAN’s interventions with the beneficiary pool, 

expected outcomes, indicator definitions, and data disaggregation requirements. For the purpose of 

calculating sample sizes, KISAN used a margin of error of 10 % and a confidence level of 95 %, in 

accordance with FTF guidance. Of the sample of 960 farmers, KISAN completed 911 interviews. Almost 

all interviewees (905) grew one of KISAN’s target crops in FY2014.  

Activity M&E.12 Survey to collect FY2015 results data. KISAN is working on the survey plan to 

collect the result data of FY2015. KISAN is using a single survey approach similar approach as in FY2014, 

schedule for September – October 2015.  

For the FY2015 farmer survey, KISAN will reduce the number of strata to the two ecological zones 

(hills and Terai), as farmer mobilization dates across the development regions are less likely to influence 

project outcomes in subsequent years (all participating farmers will have experienced multiple crop 

cycles since they started KISAN training). The sample size for each strata will be 240 HHs, total will be 

480 HHs covering 24 VDCs. 

As in FY14 result data, a census survey will be conducted for firms/organizations to obtain results for 

FY2015. 

 

VI. OPERATIONAL, ADMINISTRATIVE, AND FINANCIAL 

ACTIVITIES 

Activity OP.1 Submit key deliverables to USAID/Nepal. KISAN has submitted several revised 

deliverables to USAID this quarter. See Table 6 for an overview. 

                                                                                                                                                       
application of improved technologies and management practices, loans, and capital investments. The FY2014 

beneficiary number has been adjusted down from 270 previously reported to reflect duplicate or inactive firms.  

Table 5. Contract deliverables and status 

Deliverable Date Submitted Status 

Y3Q3 Quarterly Report May 7, 2015 

Submitted late due to earthquake; received 

comments from USAID on May 18 and 

resubmitted on May 28; uploaded to DEC 

Modification Proposal (Mod 

7) 
April 3 & 10, 2015 

Mod 7 was fully executed on June 24 

Revised Y3 Annual Work 

Plan 
April 3, 2015 

Approved 

Revised M&E Plan June 26, 2015 
Addressed USAID comments and resubmitted; 

received comments, working on revision to be 
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Activity OP.3 (Ce) Staff recruitment and training. KISAN currently engages 253 staff, of which 

26 are based in Kathmandu, 14 are regional staff, and 213 are district staff. KISAN is in the process of 

hiring other positions such as Agriculture Director, GIS & DQA Expert, Grants & Procurement 

Manager, two Office Managers, M & E Director, Senior Regional Manager, two District Coordinators, 

and a Grants Accountant.  

The following positions were filled this quarter: 

 Business Opportunities Director: Carianne de Boer  

 Admin & HR Manager: Bidya Shrestha 

 Grants and Procurement Manager:  Kumar Kafle 

 Three MFI Outreach Expansion Officers for Gulmi and Palpa, Dadheldhura 

Based on performance appraisal of two Irrigation Technicians from Jajarkot and Kailali districts, KISAN 

will not renew their contract of services for the KISAN Project effective from 30th June 2015. The 

recruitment process for replacements is underway.  

KISAN provides trainings to farming households and organizations as detailed throughout this 

document.  

Other Operational Activities 

Procurement. Registration of KISAN procured 22 motorcycles with Bagmati Zonal Transport 

Management office has been completed. The bikes have already been fielded to different KISAN districts 

as per expressed need. 

KISAN Review and Planning Workshop. KISAN conducted a three-day Review and Planning 

Workshop from April 7-9 as a strategy and planning event for key staff from all 20 districts, as well as 

the regional and central offices. The workshop established common understanding about the modified 

project approach, according to Mod 7, amongst all staff, and helped chart a path for the remaining years 

of the project to reflect the changes in the KISAN working approach. The team have developed an 

implementation approach that enables beneficiaries to achieve maximum results by: 

 Ramping up grant-related work with businesses to reach new beneficiaries or to provide 

services to existing beneficiaries. 

 Working through value chain actors and third parties, such as agrovets, and when possible 

transitioning from direct provision of services to providing services through third parties, and 

linkages between value chain actors.  

submitted in July 2015 

Survey Final Report TBD 
Working with team to finalize report, to be 

submitted in July 2015 
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 Balancing district implementation activities to increase impacts in cereal crops without 

compromising focus on higher level project outcomes  

 Revising approach to irrigation to maximize access to water systems by beneficiaries 

District teams revised District Implementation Plans to reflect the changes above. The event was held in 

in Nepalgunj. 

Cluster meetings. Between June 10 to14 2015, KISAN conducted activity overview meetings in all four 

clusters where District coordinators came together with the cluster managers, senior regional manager, 

outcome leaders and the COP to discuss first three months of KISAN’s more market-oriented approach 

to implementation. The cluster meetings will be held quarterly and are also expected to help establish 

stronger internal communications between the project team. The cluster meetings have served to 

reinforce a uniform understanding of strategy to maximize service delivery through local private sector 

players in all 20 district teams. The district teams have shared their initial experiences in mobilizing local 

private sector players in their respective districts these past two months. Overall, the discussions 

suggest that extension services through agrovets is more likely in the Terai area, and that they are more 

hesitant to extend services to the scattered communities in the mid-hills. Cooperatives, on the other 

hand appear to be interested in institutional strengthening so that they can extend more services in the 

mid-hills. The meetings also provided an opportunity for direct communication between district 

coordinators and the COP, as well as for interaction with technical experts.  

District level monthly staff meetings. All the district offices organize monthly staff meetings to review 

the past month, and to plan the upcoming one. The major topics discussed include project targets, 

revised detailed implementation plan, planning for project implementation, coordination with related 

stakeholders, private sector approach, and other administration issues. All the district staff shared their 

monthly progress, lesson learnt, challenges, and other limitations. 

 

VII. CHALLENGES AND ANTICIPATED FUTURE PROBLEMS, 

DELAYS, CONDITIONS AND CONSTRAINTS THAT MAY 

ADVERSELY AFFECT THE IMPACT OF THE PROGRAM 

 

Earthquakes’ impact on KISAN 

A massive 7.9 Richter scale earthquake struck Nepal at midday on Saturday, 25 April 2015. The 

earthquake has wreaked havoc in the Kathmandu valley and five neighboring districts; some KISAN 

working districts reported tremors but no major damage, while three districts have been affected 

enough to somewhat disrupt field activities. Overall, at least 100 KISAN staff have been affected, mostly 

those with homes in the Kathmandu valley and neighboring districts.  Almost all staff in the affected 
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districts report damages in houses (cracks in walls, and broken features) and fallen boundary walls. 

While a shocking event for all, KISAN remained on target for the year. 

Impact of unfavorable weather conditions on annual maize yields 

The arrival of the rains has revived the maize crops that were in danger of drying out and dying in 

KISAN areas, and has finally enabled maize to be planted in areas that were waiting for the rains. While 

this has prevented even greater loss of maize crops, there is concern that the prolonged winter drought 

this year, combined with the late monsoons will affect the annual maize yields in that farmers will have 

missed one maize season this year. Throughout Nepal, there are typically three maize seasons – with 

crops being planted in March-April, October-November, and January-February. The winter droughts 

have either prevented planting of, or dried-up the planted spring maize crops. As a result, farmers were 

waiting to plant the summer crop, which ended up being delayed due to the late rains. 

VIII. ENVIRONMENTAL IMPACT 

KISAN staff continues to reinforce the importance of safe environment practices and using safe 

pesticides in all project events and trainings.  

IX. SECURITY ISSUES 

Table 6. KISAN Security Reporting 

Date Region District Description Risk Level 

April to June 

2015 
West 

Arghakhanchi, 

Gulmi, Kapilbastu, 

Palpa 

Earthquake damaged 661 

houses completely and 1434 

partially in Gulmi 

Earthquake risk in 

Gulmi - Medium 

Landslide blocked Kaligandaki 

river in Gulmi on May 24, 2015 

Landslide risk in 

Gulmi - Medium 

April to June 

2015 
Rapti 

Dang, Pyuthan, 

Rolpa, Salyan, 

Rukum 

KISAN office building in 

Pyuthan cracked due to 

earthquake on May 12, 2015.  

Earthquake risk in 

Pyuthan, Dang, 

Rolpa, Salyan, 

Rukum - Medium 

Strike in Salyan (April 5, 6, 

2015) resulted restricted 

vehicle movement 

Low 

April to June 

2015 
Bheri 

Banke, Bardiya, 

Surkhet, Dailekh, 

Jajarkot 

Strike in Dailekh on April 7, 8, 

2015 resulted in restricted 

vehicle movement 

Low 
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Table 6. KISAN Security Reporting 

Date Region District Description Risk Level 

 

Dailekh - Surkhet road was 

blocked due to the landslide for 

few hours on June 29, 2015  

 

Landslide risk- 

Medium 

Jajarkot - Heavy rainfall on June 

25, 2015 caused the blockage 

of  road in Laha and Shakla 

corridor  

Rainfall damage - 

Medium 

April to June 

2015 
Far-West 

Kailali , 

Kanchanpur, Doti, 

Acham, 

Dadelhura, Baitadi 

No security issues Low 

X. KEY PRIORITIES FOR THE NEXT QUARTER 

Implement business opportunities with private sector actors  

The KISAN BO team aims to increase profits for agricultural value chain actors – including farmers – by 

addressing critical market constraints to improve market linkages between different value chain actors, 

and to increase market efficiency and competitiveness in each targeted value chain. In the coming three 

months the focus will be on working with select firms that operate in the West, Far-West and Mid-

West of Nepal to facilitate their proposed activities, improve their linkages with producers, and increase 

their overall value chain competitiveness. Moreover, the team will: 

 Evaluate all 82 concept notes that have been submitted, and continue evaluating new ones on a 

rolling base 

 Visit potential private sector companies to understand their constraints and explain our 

approach 

 Develop new grant agreements with at least 10 companies in the coming three months.  

 Work with at least 15 lead firms to strengthen grant proposals  

 Invite at least 10 agrovets to submit grant proposals based on a developed format  

 Collaborate and Provide capacity building assistance to firms at the moment they start 

implementing activities and monitor their implementation     
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Provide support to, and help train, Master Trainers of USAID’s Business Literacy project 

on working with beneficiary households to maintain agribusiness records  

On July 9, 2015, KISAN and USAID’s Business Literacy project will conduct a one-day orientation about 

maintaining agribusiness records as part of the Master Training being conducted from July 2-8 in 

Nepalgunj. KISAN will orient the 80 Business Literacy project Master Trainers about the need to work 

with farmers to motivate them to keep track of their costs and income from commercial agriculture. 

The farmers will be encouraged to maintain records in a template that tracks the input costs of farming, 

as well as the volume of production and incomes from the volume of sales. This tracking form will 

feature in the Business Literacy Project Module 4: Entrepreneurial Skills. The Master trainers, in 

coordination with KISAN district staff, will go on to orientate the 1,267 Community Trainers of the 

Business Literacy project. The Community Trainers will share the forms with beneficiary households and 

help them correctly record and understand farm enterprise data. This is expected to help farmers 

understand and move towards commercialization. This activity has been developed assuming that the 

Business Literacy Program’s Master Trainers and Community Trainers may not necessarily have 

agriculture backgrounds. The record-keeping format is simple and straightforward – it includes just input 

costs, sales, and a calculation for profit (or loss). KISAN Agriculture Marketing Technicians and LSPs will 

follow up with farmers on their recordkeeping.  

 Develop the FY2016 Work Plan 

FY2016 is incredibly important for KISAN. We plan to grow our private sector grant portfolio 

significantly. In addition, we plan to move more aggressively to integrate existing beneficiaries into 

commercial market systems. In addition, we plan to follow a more demand-based approach with respect 

to beneficiaries and organizational partners alike. 

Ensure uniform implementation of project activities through LSPs 

KISAN will conduct refresher trainings for LSPs in the West and Far-West clusters in July. The two-day 

event is designed to identify and address field based issues, as well as to strengthen LSP technical skills to 

carry out field-based activities this year. Detailed sessions will be carried out to review LSP activities 

from the previous year, establish a uniform approach in activity implementation through LSPs, and to 

update their knowledge and skills to help them do their jobs better in the KISAN communities.  
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Conduct joint monitoring visits with district government, non-government and local 

private sector representatives in Kailali and Dang districts 

KISAN is scheduled to conduct a joint monitoring visit with the District Agriculture Development 

Committees (DADC) in Kailali and Dang under the Chairmanship of the Local Development Officers 

(LDO), and provided an opportunity to update government and other stakeholders about project 

progress.  
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XI. ANNEXES 

ANNEX I: DETAILED BREAKDOWN OF TARGETS AND ACHIEVEMENTS 

Table 7. Activity target and achievement breakdown by year, with cumulative achievement 

Activity # Target Y2 
Achievement 

Y2 
Target Y3 

Achievement Y3 Total Y3 

Progress 

to date 

Total 

cumulative 

till date Y3Q1 Y3Q2 Y3Q3 Y3Q4 

Outcome 1:  Improved access to increased quality inputs for farmers   

Activity A.1.1.1 Increase 

certified seed production 

1,640 seed 

producers 

trained 

1,580 
 

  188 1372 1,560 3,140 

250 MT seed 

produced  
278 250  

 
753   753 1,031 

Activity A.1.1.2 Seed 

companies with improved 

marketing and distribution 

to KISAN VDCs 

Seed sold (MT) 157 300  
 

372 
  

372 529 

Activity A.1.2.1 Support 

farmers in establishing 

irrigation schemes 

48 irrigation 

schemes 

established 

48 275  
 

47 69 149 265 313 

Activity A.1.2.3 Facilitate 

rehabilitation or 

development of 

community water systems 

Rehabilitation 

of community 

water systems 
 

120  
 

20 17 46 83 83 

Activity A.1.2.4 Facilitate 

vendor-based loans 

20 interaction 

meetings/ 

workshop with 

vendors 

20 

 

2  7  3  1  13 33 

No. of 

borrowers 
112 

 

8 11 35 
 

54 166 
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Table 7. Activity target and achievement breakdown by year, with cumulative achievement 

Activity # Target Y2 
Achievement 

Y2 
Target Y3 

Achievement Y3 Total Y3 

Progress 

to date 

Total 

cumulative 

till date Y3Q1 Y3Q2 Y3Q3 Y3Q4 

Activity A.1.3.3 Strengthen 

cooperatives and link with 

KISAN farmers 

40 MFIs / coops 

trained 
48 80    65 45 110 158 

1 exposure visit  1 2  0 0 0 2 2 3 

25 participants 

(SACCO) 
20 50  0 0 0 49 49 69 

Activity A.1.3.4 Train 

farmers and farmer groups 

on how to access credit 

No. of farmer 

groups trained 
1,656 

 
1,351 805 1,123 0 3,279 4,935  

Activity A.1.4 Strengthen 

the value chain by 

establishing stronger 

linkages between LSPs, 

lead farmers, agrovets, 

seed traders, veterinarian 

wholesales, traders, 

wholesale markets, MIT 

dealers, cooperatives, 

GON/DADO, MFI etc.  

Interactive 

workshop 

organized & 

need for seed 

companies 

identified  

9 27  5 4 7 0 16 25 

Outcome 2:  Improved capacity of agriculture extension workers, services providers, and farmers  

Activity A.2.2 Organize 

farmers into groups and 

cooperatives 

1640 groups 

formed 
1,648 2,435  2,246 206 0 0 2,452 

4,024  
(4,003 active) 

150 groups 

registered 
397 

 
559 36 24 13 632 1,029 

1,640 groups 

received 

trainings 

1,648 2435  2,376 2,318 2,409  2,432 4,003 4,003 
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Table 7. Activity target and achievement breakdown by year, with cumulative achievement 

Activity # Target Y2 
Achievement 

Y2 
Target Y3 

Achievement Y3 Total Y3 

Progress 

to date 

Total 

cumulative 

till date Y3Q1 Y3Q2 Y3Q3 Y3Q4 

Activity A.2.3 Train 

farmers on improved 

production and post-

harvest on rice, maize, 

lentil, and vegetables 

32,800 farmers 

trained 
 33,902 48,700  49,924 25,966  50,077  50,253  83,127  83,127 

Activity A.2.1 Continue to 

strengthen change agents 

300 Change 

Agents trained 
271 290  168 106 72 

425  

 
561 832 

Outcome 3:  Improved and sustainable agriculture production and post-harvest technologies and practices adopted at the farm 

level  

Activity A.3.2 Establish 

demonstration plots 

Total 

demonstration 

events 

559 
 

191 1,243 1,049 765 3,248 3,807 

40 

demonstration 

plots  (Two in 

each district)  

216 1,500  120 1,056 850 716 2,742 2,958 

Irrigation 

# of Micro-

irrigation and 

water capture 

technologies 

48 

 

10 38 69 149 266 314 

Plastic house with drip 

irrigation for off-season 

vegetable production 

40 

demonstrations 
28 100  33 462 376 78 949 977 
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Table 7. Activity target and achievement breakdown by year, with cumulative achievement 

Activity # Target Y2 
Achievement 

Y2 
Target Y3 

Achievement Y3 Total Y3 

Progress 

to date 

Total 

cumulative 

till date Y3Q1 Y3Q2 Y3Q3 Y3Q4 

Vegetable crop production 

and maize, rice, and lentil 

crop/seed production 

(including dissemination of 

improved techniques from 

CSISA, HMRP/CYMMIT, 

IPM-IL)  

400 

demonstrations 
140  679  77 556 405 477 1515 1655 

Preparation of bio-

pesticides (Jhol mol) 

399 

demonstrations 
308 300  59 147 143 30 379 687 

Jab planter or push row 

seeder (Dissemination of 

improved techniques from 

CSISA, HMRP/CYMMIT, 

IPM-IL)  

   0 21   0  0  0 12 12 12 

Storage technology for 

cereals and legumes 

360 

demonstrations 
35 360  12 40 56 19 127 162 

Dissemination of improved 

techniques from CSISA, 

HMRP/CYMMIT, IPM-IL 

20 

demonstrations 
12 40  9 10 5 12 36 48 

Activity A.3.3 Organize 

exposure visits 

20 exposure 

visits (exposure 

visit, intra 

exposure visit, 

field day) 

8 
 

4 13 21 5 43 51 
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Table 7. Activity target and achievement breakdown by year, with cumulative achievement 

Activity # Target Y2 
Achievement 

Y2 
Target Y3 

Achievement Y3 Total Y3 

Progress 

to date 

Total 

cumulative 

till date Y3Q1 Y3Q2 Y3Q3 Y3Q4 

No. of 

participants 
237 100  319  482 812 109 1732 1969 

Activity A.3.4 Develop and 

disseminate extension 

messages 

Extension 

message 

through10 

FM/Radio  

8 
 

4 12 5 6 20 20 

Outcome 4: Improved market efficiency  

Activity A.4. Formation of 

new MPC/CC and material 

support (weighing balance, 

tarpoulin, plastic crate, 

furniture, office support, 

stationaries etc.) 

20 new 

MPC/CC 

established  

15 25  10 15 7 0 32 47 

Activity A.4.1 Strengthen 

MPCs 

MPCs trained 
 

29  6  32  72  18  128  128  

Strengthen 30 

existing MPC 

(counseling and 

material 

support) 

11 60  15 24 10 11 60 71 

Activity A.4.2 Conduct 

exposure visits 

No. of 

exposure visits   
1 3 4  3  11  11  
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Table 7. Activity target and achievement breakdown by year, with cumulative achievement 

Activity # Target Y2 
Achievement 

Y2 
Target Y3 

Achievement Y3 Total Y3 

Progress 

to date 

Total 

cumulative 

till date Y3Q1 Y3Q2 Y3Q3 Y3Q4 

20 Field day for 

Change agents 

(Agrovet, 

trader & LSP) 

for market 

expansion(Old 

DIP 5.3) 

7 
 

0 2 7 0 9 16 

Activity A.4.4 Strengthen 

market linkages 

80 follow up 

interaction 

meeting with 

MPC 

60 72  35 51 36 26 148 208 

10 Input 

Output 

Marketing 

workshop 

9 20  1 5 13 1 20 29 
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ANNEX IV: SUCCESS STORIES 

Emerging women in establishing vegetable collection center in Kailali: Leading towards 

cooperative marketing system 

Farmers, especially women farmers, have had significant difficulties getting their crops to marketplaces 

and traders in Nepal’s Kailali district in the south west. Inadequate facilities and infrastructure, as well as 

key gaps in supply chains make it difficult for Kailali’s farmers to earn significant income from their crops. 

A local community organization, the Shree Pariwartan Multipurpose Cooperative, with the support of 

the Nepali NGO Social Welfare Institute (SWI) had tried to secure space for a collection center where 

traders and local consumers could purchase crops in a convenient, regional marketplace but 

disagreements with the local government as well as internal logistical issues kept postponing its 

establishment. 

USAID’s Knowledge-Based Integrated Sustainable Agriculture and Nutrition (KISAN) project arrived in 

Kailali in March of 2014. SWI and local farmers decided to team up with KISAN to make the collection 

center a reality. Working together, KISAN helped negotiate a 10 year land lease with local government 

officials in the Beladevipur area. SWI provided construction materials to build the new vegetable 

collection center, and the cooperative established a market 

planning committee (MPC) within the national government’s 

District Agriculture Development Office to help oversee the 

market and coordinate with government officials.  In 

anticipation of the MPC’s opening, KISAN provided business 

development and management training to local government, 

community, and MPC officials to prepare them to run the 

MPC and expand business and trade for local farmers 

through it by networking with actors in the market chain. 

Shree Pariwartan Multipurpose Cooperative has a track 

record of successful small-scale community development 

initiatives, including basic capacity-building programs, 

microcredit loans to members, dispersing knowledge 

through awareness programs, and raising a children’s fund.  

The Cooperative also makes special efforts to reach women, 

who are often marginalized in Nepal, and its membership is composed of 328 women and 118 men.  

The collection center construction was completed in June, 2015. This CC is expected to serve the 

farmers from Beladevipur and Sreepur VDCs. The center is equipped with basic stationary and 

measuring supplies provided by KISAN, and construction of an additional tin storage shed will be funded 

by SWI. Collection happens three days a week, and the center is expected to supply larger wholesalers 

in nearby major cities like Attariya and Dhangadi. Cooperative members anticipate that production out 

of the center will continue to grow as more people hear of its success and join the cooperative. KISAN 

Figure 8. Cooperative members outside of the 

finished Collection Center.  
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will continue to help link the center with other local and more distant markets as well as continue to 

provide trainings to the Cooperative and MPC to manage and grow the Collection Center.  

The farmers have been selling their vegetable produce on their own to Dhangadi market for which 

farmers have to travel long distances. They earn about NRs. 30,000 to 40,000 per season depending 

upon the price they receive. The establishment of this CC has eased the farmers to reach for market 

sale and save their time that could be used for other household chores.  On the other hand, the farmers 

do not have to bargain and they receive fair market price for their sales. There are about 40 to 50 

commercial farmers in this area and expected the sale of 50 kg per farmer per day with revenue 

generation of about NRs. 20,000 to NRs. 30,000 per season. 

The Cooperative has taken it upon itself to maintain transparency in its transactions with farmers and 

buyers and to make its plans for the center known to the community. For the sustainability of this CC, 

the members have prepared a market let production plan with support from KISAN. The CC has the 

same management, production and marketing committee as that of cooperative and will hire a staff to 

look after the overall management. The Cooperative has also begun to implement its own basic business 

trainings for incoming members, which will expand as more farmers join. As the amount of produce 

passing through the Collection Center increases, the Cooperative hopes that its members’ incomes will 

also rise, helping to empower the community, especially women, by enhancing the economic and social 

status of its members through increasing agricultural productivity by modernization and diversification in 

agriculture value chains. 
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IMPROVED PROSPECTS ALONG THE VALUE CHAIN FOR FARMERS AND BUSINESS 

OWNERS, DANG 

Farmers and small scale agribusiness owners in Nepal’s Dang district, in the country’s southwest, have 

been having a tough time raising their incomes.  Limited access to loans has made it very difficult for 

farmers to purchase necessary tools and supplies to modernize crop production and for business 

owners along the value chain to improve and expand their agricultural and related services. KISAN 

identified this crucial gap in services and incorporate a plan to address it into the project’s activities in 

the area.  

KISAN has worked to help micro finance entities expand their services in Dang to improve community 

access to micro loans on several levels. By providing training and support to the local branches of the 

Micro-Finance Development Bank (MFDB) and to the Financial Intermediary Non-Government 

Organization (FINGO), as well as to other micro-finance institutions (MFIs) KISAN has helped expand 

access to formal loans. At the village and community level, KISAN has provided business and finance 

focused trainings to local cooperatives so that they can provide loans to members. The cooperatives 

that KISAN works with are agriculture-based and include women as well as ethnic minority members.  

The number of people taking out micro loans has since increased significantly in Dang. As of June 2015, 

39 farmers had taken out loans directly from micro-finance institutions and used them to purchase seeds 

to increase their crop production. The cooperatives have all added new members since expanding their 

micro loan services, and many members are taking out loans to improve their crop outputs or 

businesses. To help cooperatives manage loans, KISAN has provided them with basic business and 

accounting training and taken select members on 

exposure visits to villages and project sites where 

cooperatives have a track record of successfully 

providing micro loans in their community and have 

taken initiatives to improve agricultural facilities for 

their members. Some cooperatives have since taken it 

upon themselves to work together to improve crop 

production. One cooperative, Kamal Nayan, irrigates 

its members fields, sharing a water pump and pipe 

purchased with a micro-loan.  

Several farmers in Dang have improved their 

agricultural output and income after taking out micro 

loans. One cooperative member, Ms. Tuli Chaudhary of the Kamal Nayan farmer’s group used her loan 

of NRs. 100,000 to buy a power tiller from traders also working with KISAN. Ms. Chaudhary used the 

tiller to grow more cauliflower, cabbage, tomato, cucumber, and bitter gourd than she did before. To 

supplement her income she also rents out the power tiller to other farmers for NRs. 700 per hour.  Ms. 

Chaudhary now earns more than she did before and is better able to expand her production.  In 

Figure 9. M. Chaudhary and her power tiller.  
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addition, other farmers in the area who have rented Ms. Chaudhary’s power tiller have also been able to 

increase their yields.  

Local agri-businesses have also been benefitting from 

improved access to micro-loans. Ms. Chaudhary’s 

husband, Mr. Deumani Chaudhary established his 

own agrovet shop in January 2015 after participating 

in KISAN capacity-building and skills training session. 

He invested NRs. 150,000 of his own funds, and took 

a NRs. 20,000 loan with his wife from her farmer’s 

group with an additional loan of NRs. 50,000 from 

another MFI. Mr. Chaudhary has successfully launched 

his business and is in high demand in the area for his 

services. He earns an average of NRs 9500 per month 

depending upon the time of the year serving about 20 

farmers per day. He has total 450 customers of which 220 are KISAN farmers. Before KISAN, his 

monthly income was about NRs. 14,000 from agriculture produces. 

Several others in the Dang area have stories like the Chaudharys. And more opportunities for expansion 

are imminent in Dang since crop production has improved: regional and local traders  are coming to 

Dang to buy crops in bulk to sell in larger markets. Access to micro-loans has been the key to scaling up 

local production in Dang, letting farmers produce enough to attract traders and distributors from larger 

markets.  Access to micro-loans has enabled people in the community who rely on agriculture to 

purchase the necessary means to improve the quality (and quantity) of their outputs, thus helping them 

to increase their income and better theirs and their families’ overall economic and social status.  

 

 

 

 

 

 

 

 

 

 

 

Figure 10. Mr. Chaudhary’s supply center 
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ANNEX V: TRIP AND CONSULTANT REPORTS 

 

Trip/Consultant Report 

Traveler: Tom Green 

Dates of Trip: March 21 – April 16, 2105  

Places Visited: Kathmandu, Nepalgunj, Banke, Dang, Surkhet, Kailali 

Purpose of the trip 

Develop a strategy to identify, select, engage, and build capacity of private sector enterprises in KISAN’s 

four value chains  

Accomplishments during Visit  

 Met with staff and discussed progress to date, which enterprises they interacted with, etc.  

Planned meetings, consultations, and other interactions with the enterprises  

Worked with staff to identify potential enterprises  

Met with 31value chain enterprises and assess their capacity/ability to apply for and implement grants   

Delivered presentation on embedded services and facilitated open discussion on effectiveness of 

embedded services approach with participants at the Workplan Workshop 

Identified key challenges private sector actors face 

Outcomes  

Assessed and ranked over 30 enterprises on grant readiness  

Provided actionable recommendations for KISAN to take in addressing private sector constraints and 

increasing the participation and investment in activities for smallholders 

Delivered meeting summaries for over 30 meetings with enterprises  

Submitted consultant report to USAID on May 15 
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Trip/Consultant Report 

Traveler: Rick Ody 

Dates of Trip: March 27 – April 17, 2015  

Places Visited: Kathmandu, Nepalgunj 

Purpose of the trip 

Review KISAN organizational structure, prepare district-level implementation plans, develop 

management tools, and conduct workshop on KISAN’s revised SOW per Mod 7 and Year 3 Annual 

Work Plan for staff  

Accomplishments During Visit  

Interviewed staff members to gain insight into KISAN structure, management, organization, etc.  

Worked with staff/COP to plan and facilitate the workshop on project alignment with Mod 7 (revised 

SOW and Y3 AWP) 

Outcomes  

Gained understanding of KISAN structure, processes, etc., which informed his recommendations for 

improvements  

Executed workshop for staff, ensuring the project staff have a common understanding of the project’s 

revised structure and focus  

Provided recommendations on KISAN structure, management, communications, and organization 
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Trip/Consultant Report 

Traveler: Lorene Flaming 

Dates of Trip: February 2 – April 28, 2015 

Return Travel and Follow-up in U.S.: April 28 – June 28 

Places Visited: Kathmandu, Nepalgunj  

Purpose of the trip 

KISAN fielded Lorene Flaming as an M&E Consultant to attend the USAID FTF M&E workshop in early 

February 2015, design surveys to collect KISAN’s baseline an originally scheduled to depart Nepal on 

May 5th. She departed on April 28th following 7.8 earthquake in Nepal on April 25th.  

Accomplishments During Visit and Follow-up in U.S. (after April 1st). 

Conducted a Survey Training Workshop in Nepalgunj April 1-4 and stayed to provide survey oversight 

April 5-17th. Continued providing survey oversight from Kathmandu and started to write the Survey 

Report April 18-25th. 

Participated in KISAN’s Strategy Session in Nepalgunj April 7-9, including giving an overview of KISAN’s 

new M&E approach. 

Departed Kathmandu April 28th and continued to work from her home in the U.S. on the Survey Final 

Report and M&E Plan until she departed the U.S. to return to Nepal on June 28th. 

Outcomes/Deliverables  

Submitted preliminary summaries of KISAN’s Baseline and FY14 Survey Results on April 24th and May 

19th, along with data tables prepared by the M&E Team in Kathmandu.  

Submitted a detailed, draft KISAN Baseline-FY15 Survey Final Report on June 5, 2015. 

Submitted a revised KISAN M&E Plan on June 26, 2015 that addressed USAID’s March 24th comments.  
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Trip/Consultant Report 

Traveler: Robert Tripp 

Dates of Trip: April 15 – May 8, 2015  

Places Visited: Kathmandu 

Purpose of the trip 

Assist KISAN and relevant partners/stakeholders in preparing for and planning the National Seed 

Summit.  

Accomplishments During Visit  

Met with key stakeholders and discussed the major issues.  

Reviewed documents relevant to the Summit, including draft thematic papers.  

Identify major issues in Nepal’s seed sector.  

Outcomes  

Met with stakeholders and become more familiar with key issues.  

Identified challenges in Nepal’s seed industry and provided observations and preliminary analysis.  

 

Note: Dr. Tripp’s consultancy and trip to Kathmandu was cut short due to the earthquake and was thus 

limited.  

 


